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This list of acronyms is intended as a reference for the reader to provide definitions that 

are not readily available away from the Hanford Site. 

TERMS 

AMB Assistant Manager for Business and Financial Operations 

AMMS Assistant Manager for Mission Support 

AMRP Assistant Manager for River and Plateau 

AMSE Assistant Manager for Safety and Environment 

BCR Baseline Change Request 

BO Business Operations 

CHPRC CH2MHILL Plateau Remediation Company 

CTD Cost-to-Date 

CV Cost Variance 

DART Days Away Restricted Transferred 

DLA Direct Labor Adder 

DOE U.S. Department of Energy 

ECOLOGY State of Washington, Department of Ecology 

EM Office of Environmental Management 

ES Emergency Services 

ES&H Environment, Safety, and Health 

FY Fiscal Year 

FYTD Fiscal Year to Date 

HAMMER Volpentest Hazardous Materials Management and   

Emergency Response Training and Education Center 

HCAB Hanford Contract Alignment Board 

HLAN Hanford Local Area Network 

HQ Headquarters 

HR Human Resources 

HRIP Hanford Radiological Instrumentation Program 

HSPD Homeland Security Presidential Directive   

IH Industrial Hygiene 

IM Information Management 

IIP Integrated Investment Portfolio 

ISAP Infrastructure and Services Alignment Plan  

ISMS Integrated Safety Management System  

LMSI Lockheed Martin Services, Inc. 

MSA Mission Support Alliance, LLC 
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MSC Mission Support Contract 

NEPA National Environmental Policy Act 

OCCB Operational Change Control Board 

ORP Office of River Protection 

PFM Portfolio Management 

PFP Plutonium Finishing Plant 

PMB Performance Measurement Baseline 

PMTO Portfolio Management Task Order 

PNNL Pacific Northwest National Laboratory 

PO Presidents Office 

POSP Parent Organization Support Plan 

PPE Personal Protection Equipment 

PTA Patrol Training Academy 

PW Public Works 

RHP Risk Handling Plan 

RL Richland Operations Office 

SAS Safeguards & Security 

SS&IM Site Services and Interface Management 

SV Scheduled Variance 

T&CO Training and Conduct of Operations 

TRC Total Recordable Case 

UBS Usage-Based Services 

VoIP Voice over Internet Protocol  

VPP Voluntary Protection Program 

WBS Work Breakdown Structure 

WRPS Washington River Protection Solutions, LLC 
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1.0 INTRODUCTION 

The Executive Overview section is intended to provide an executive-level performance 

overview.  Included herein are descriptions of Mission Support Alliance, LLC’s (MSA) 

significant accomplishments considered to have made the greatest contribution toward 

safe, environmentally sound, cost-effective and mission-oriented services; progress 

against the contract with U.S. Department of Energy (DOE) Richland Operations Office 

(RL); project cost summary analysis; and overviews of safety. Unless otherwise noted, 

all data provided is through September 2017. 

1.1 KEY ACCOMPLISHMENTS 

Safeguards and Security Star of Excellence Award – MSA Safeguards and Security 

received the “Star of Excellence” award at the 33rd Annual National Voluntary 

Protection Program Participants Association (VPPPA) Symposium in New Orleans, LA.  

The “Star of Excellence” is awarded to the DOE sites who have gone above and beyond 

the Voluntary Protections Program (VPP) Star requirements, and have a recordable 

incident injury rate that is 75%% better than the average of industry code. 

Fiscal Year (FY) 2018 Budget Planning – RL issued the Fiscal Year (FY) 2018-2019 

Contract/Baseline Alignment Guidance (C/BAG) to MSA on July 11, 2017, with a 

Revision 1 on August 31, 2017.  MSA delivered the draft FY 2018-2019 IIP, Reliability 

Project Investment Portfolio and Unfunded Lists to RL on August 14, 2017. The final FY 

2018-2019 IIP was delivered to DOE on September 19, 2017, three days ahead of 

schedule.   

Usage-Based Services (UBS) Pools Management – Through September 2017, MSA 

managed the UBS pools by closely aligning with the other Hanford contractors’ project 

needs. Each month, MSA briefed the other Hanford contractors on the year-to-date UBS 

performance via monthly Contractor Interface Board (CIB) meetings.  At these 

meetings, MSA’s performance is reviewed and contractor service needs are discussed.  

MSA managed the FY 2017 UBS cost liquidations to 0.6%% of the budgeted cost for the 

14 individual service areas, demonstrating exceptional operating performance and 

management focus. 

  



EXECUTIVE OVERVIEW 
 

 

 

 

MSC Monthly Performance Report SEP 2017 
DOE/RL-2009-113 Rev 96 2 

Notable Small Business Performance – MSA’s small business utilization in September 

continued well above goal in several areas:  

 

 

 

 

 

 

 

 

 

 

Prime Contract Targets: 

 At least 40% contracted out beyond MSA; actual through September: 44.9%  

 Small Business 25% of total MSC value; actual through September: 26.4%  
 

Noteworthy accomplishments through September 2017 include placing $134M to small 

business with a cumulative value of $866.8M, exceeding the small business goal by 73%, 

exceeding the annual Historically Underutilized Business (HUB) Zone goal by 429%%, 

and exceeding the annual Small Disadvantaged Service Disabled Business goal by 

761%%. 

Infrastructure and Services Alignment Plan (ISAP) Annual Update – The MSA ISAP 

Program team submitted the Infrastructure and Services Alignment Plan (ISAP), on 

September 21, 2017. The publicly-released document is a 43-page color booklet, along 

with 20 web-hosted supporting files on 13 major systems.  More than 250 planning 

stakeholders from seven Hanford Site organizations contributed and cross-validated the 

planning information. Highlights in this year’s ISAP annual update include Direct Feed 

Low Activity Waste priority emphasis for the Low Activity Waste Pretreatment System 

plant start-up target dates, support for tank farm operations, groundwater program 

data, a consolidated Fleet Services complex, and continued footprint reductions and 

system transformation. The mission support planning outcomes focus on the target year 

of FY 2022 as planning support for five-year advanced budgeting.  The ISAP submittal 

September 2017 Small Business Utilization Highlights 

Description Goal Actual 

Small Business 50.0% 86.3% 

Small Disadvantaged 10.0% 19.7% 

Small Women Owned 6.8% 22.6% 

HubZone 2.7% 14.3% 

Small Disadvantaged Service Disabled  2.0% 17.2% 

Veteran Owned 2.0% 16.1% 
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will be formally reviewed by RL and provided as the Hanford Program’s Five Year Site 

Plan submittal for the period of FY 2018 to FY 2022. 

Hanford Site Tours – During the month of September, MSA conducted the final two 

public tours, concluding the 2017 Hanford Site Cleanup Tours. In total, the program 

hosted 348 visitors with an 86% participation rate for the tour season.  Each tour 

included facility briefings on the Cold Test Facility, 324 Building Disposition Project, 

618-10 Project, Plutonium Finishing Plant, 200 West Groundwater Treatment, and the 

Waste Treatment and Immobilization Plant. 

Additionally, VIP tours in September included visitors from the DOE Environmental 

Management Facilities Extent of Condition Review Integrated Project Review Team; the 

Washington State House of Representatives Labor and Workplace Standards 

Committee; and Washington State Congresswoman Suzan DelBene and staff. 

Electrical Utilities Completes Best Year Ever – Through September, MSA Electrical 

Utilities (EU) staff completed notable footprint reduction as they cleaned up after major 

projects and reduced, recycled, and revamped its ecological programs. FY 2017 

performance incentive footprint reduction goals were all met, including removal of a 

three-quarter--mile and an 11-mile line in the 100 Areas; removal of two outdated 

streetlight circuits, and five zero-load transformers; removal of an unneeded steel-lattice 

switching structure; and the disconnection and removal of services at the Fuels and 

Materials Examination Facility and the 234-5 Z plant.  Significant progress was also 

made in recycling oil and transformers and dispositioning legacy radiological 

equipment.  

       

Cleanup efforts included removal of electrical lines/components and legacy equipment 

 

Carbon Footprint Reduced – EU installed a new flood lighting circuit at the salt and 

sand shed in the 200 East Area, enhancing the safety and security of the area.  The 

installation of the new lighting circuit replaced a previous lighting solution that used 

multiple portable generator powered light plants. Additionally, eliminating the 
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generator exhaust fumes significantly reduces carbon dioxide emissions, minimizing 

impacts to the environment.  

   

New flood lighting circuit installed 

2017 Road Improvements – Through September 2017, MSA Public Works’ road crews 

applied 84 tons of hot/cold mix asphalt to Hanford Site roads to mitigate impacts from 

severe winter weather. This was over 50 tons more material than normally necessary.  

In addition, crews completed 52 lane miles of crack seal, well over the 36 lane miles 

originally planned for FY 2017. 

Pump Safely Removed from Tank – MSA Crane & Rigging personnel provided 

assistance to Washington River Protection Solutions (WRPS) as they removed a plugged 

pump from the AP-106 double-shell tank system. The pump was likely plugged with 

solid material that had built up over a long period of time. Removing the long length 

pump presented significant challenges, but Crane & Rigging staff were able to safely 

remove the pump and package it for transport to the Environmental Restoration 

Disposal Facility.   

   

Pump being readied for shipment 

Water Leak Repair – Beginning September 13, 2017, MSA Maintenance Services staff, 

working with personnel from MSA Water Utilities, Fire Systems Maintenance, Crane & 

Rigging, and Safety & Health, performed a high-priority work scope to excavate and 
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replace ground valves 32S, 33S, and 34S, and their post indicator assemblies to address 

a water leak. The repair required a several-day outage to multiple facilities in the 200 

East Area. To perform the work scope, the existing piping was removed, a new spool 

piece installed, and a thrust block poured. Water service was restored to the facilities on 

Saturday, September 16, 2017.  

     

Repairing failed water line 

 

Annual 3rd Party Ladder Testing – The Hanford Fire Department conducted the annual 

3rd party Ladder Test and Inspections September 9-11, 2017. Ladder testing is driven by 

National Fire Protection Associated (NFPA) Standard 1932 requirements for the use, 

maintenance, inspection, and service testing of fire department ground ladders. 

 

Annual ladder testing in process 

 

Installation of 385 Diesel Fire Pump – Water & Sewer Utilities (W&SU), with 

assistance from Maintenance Services, began installation of 

the 385 diesel fire pump. Activities included installing the 

fuel tank, installing the pump/motor skid and welding it to 

the baseplate, and preparing the area for the installation of 

the control panel and field routing of conduit and 

miscellaneous piping. Installation will continue 
Installing diesel fire pump 
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throughout October as a top priority to restore this critical piece of fire protection 

infrastructure for the 300 Area.   

Mitigation Action Plan – MSA Environmental Integration Services (EIS) staff 

completed the mitigation plan for the expansion of the Environmental Restoration 

Disposal Facility (ERDF). An ecological review of ERDF determined that the amount 

and quality of lost habitat triggered compensatory mitigation requirements.  The 

expanding footprint of ERDF is predicted to impact about 250 hectares (~615 acres) of 

native habitat that is classified as Level 3 (Important Resources) and Level 4 (Essential 

Resources) in the Hanford Site Biological Resource Management Plan (BRMP).  The loss 

of this high quality habitat can negatively affect Hanford’s biological resources and the 

integrity of the Hanford environment. Since such a large area of land is affected, this 

plan offered mitigation options to act as alternatives to a compensatory re-vegetation. 

The goal of these mitigation options is to compensate for losses in biological resources 

caused by the removal of native habitat, thus minimizing the impact of the ERDF 

expansion. 

SharePoint Environment for Office 3651 Created - On Thursday September 7, 2017, 

MSA IM SharePoint administrators created the final scripts to fully automate the 

creation of the Hanford SharePoint Online infrastructure. The scripts built out all site 

collections, which are the top level sites including Titles, URLs, and specified site 

templates, as well as approximately 200 sub-sites. This accomplished fully automating 

the Hanford infrastructure for disaster recovery, migration efficiency, and overall 

consistency.    

Maintenance Management Program Plan – MSA’s Maintenance Management Program 

(MMP) completed all milestones in accordance with the success criteria associated with 

the FY 2017 Roadmap. The MMP also provided RL with a recommendation for a site-

wide Computerized Maintenance Management System (CMMS) that will allow for all 

site contractors/companies to utilize one CMMS, which in turn will provide consistency 

in tracking and reporting of maintenance and work management activities.  

Contractor Assurance Support – DOE-RL requested PFM provide DOE-RL with 

Contractor Assurance System (CAS) support focused on providing development and 

implementation of site-wide management requirements/standards/systems for 

Requirements Management and Contractor Assurance Corrective Action/Issues 

Management. This would provide DOE a CAS that is compliant with DOE Order 226.1B 

                                                 
1 SharePoint Office 365, developed by the Microsoft Corporation, Redmond, WA,  a web-based, collaborative 

platform that integrates with Microsoft Office. 
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and could interface with each of the site contractor’s systems. MSA provided a subject 

matter expert (SME) in CAS to assist in the development of the requirements, 

specifications, and software evaluations and business case review. PFM delivered the 

process schedule which included the proposed delivery date for the draft site-wide 

business standard for CAS approach document and the specification document (vendor 

capability attributes) to DOE-RL on 9/18/17, 7 days ahead of schedule. The remaining 

Phase 1 deliverables were moved to FY 2018 per a contract modification. 

Science, Technology, Engineering, and Mathematics (STEM) Students Visit – MSA 

hosted a visit at the Volpentest Hazardous Materials Management and Emergency 

Response (HAMMER) Federal Training Center for approximately 70 STEM high school 

students on September 20, 2017. The visit provided an opportunity for the students to 

gain an understanding of career opportunities at Hanford. The students rotated 

between hands-on respiratory, Hazardous Waste Operations and Emergency Response 

(HAZWOPER), electrical and radiological worker activity sessions, as well as viewing 

Hanford Patrol and Hanford Fire Department demonstrations. 

Veteran Success Training Workshop – HAMMER provided support for DOE-

headquarters personnel as they conducted a veteran success training workshop at 

HAMMER on September 20-21, 2017.  Attendees included DOE Office of River 

Protection (ORP) and RL personnel, as well as Office of Science federal employees.  

Hanford Speakers Bureau Program – The Speakers Bureau program concluded Fiscal 

Year 2017 with one presentation in Washington and two in Portland, Oregon. For this 

fiscal year, nearly 2,174 people attended 63 presentations give to schools, civic 

organizations and specialty groups in Washington, Oregon and Idaho. The 

presentations were completed by speakers from RL and ORP. 

Benefits Accounting Meets Major Milestones – MSA Benefits Accounting Department 

personnel successfully completed submittal of Form 5500 and 8955-SSA Filings.  The 

Form 5500 filings for the Hanford Site Pension Plan, Hanford Site Savings Plans, 

Hanford Employee and Retiree Welfare Plans, Hanford Guards Union Income 

Protection Plan, and the MSA Market Based Welfare Plan were submitted to the U.S. 

Internal Revenue Service (IRS) ahead of the filing deadline. In addition, the Form 8955-

SSA filings for the Hanford Site Pension and Savings Plans were also submitted to the 

IRS ahead of schedule. 

Labor Relations completes Memorandum of Agreement – In September, the MSA 

Labor Relations Department executed a Memorandum of Agreement (MOA) with the 

Hanford Atomic Metal Trades Council (HAMTC) and International Brotherhood of 



EXECUTIVE OVERVIEW 
 

 

 

 

MSC Monthly Performance Report SEP 2017 
DOE/RL-2009-113 Rev 96 8 

Electrical Workers (IBEW) Local 77 unions. The MOA defines the process for the unique 

requirement of hiring electricians and instrument specialists for the MSA Technical 

Security Group who will require a Q clearance. 

1.2 LOOK AHEAD 

Site Storage and Infrastructure Refresh Project – MSA’s IM organization has 

committed to upgrade and refresh site storage hardware.  This operational project aims 

to reduce the IT footprint at Hanford and provide better performance to users by taking 

advantage of the latest advances in storage technology. Storage has been procured, 

received, racked and configured. Data migration for all hosted desktops and databases 

is being planned. 

New Central Plateau Water Treatment Facility – On 

September 14, 2017, MSA Water and Sewer Utilities 

(W&SU) personnel met with vendor representatives 

regarding the design of the new Central Plateau Water 

Treatment Facility (CPWTF).  The CPWTF is an important 

Hanford project because it will not only provide potable 

water for the Hanford Site but will be the primary source of 

process water for all phases of the Waste Treatment Plant.  

This project will be a multiyear project from design to 

water production, and W&SU will be an integral component of the CPWTF success.    

Component of new CPWTF 
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2.0 ANALYSIS OF FUNDS  

Table 2-1. Mission Support Alliance, LLC Funds Management (dollars in thousands). 

Funds Source 

PBS Title 

MSA Expected 

Funding 

* Funds 

Received 

FYTD  

Actuals 

Remaining Available 

Funds from Funds 

Received 

ORP-0014 

Radiological Liquid Tank 

Waste Stabilization and 

Disposition Operations 

 $721.8   $396.6   $(59.4)  $456.0  

HSPD 

(RL11,12,13,30) 

Homeland Security 

Presidential Directive 12  
 $1,143.8   $1,144.0   $1,144.0   $-    

RL-0020 Safeguards & Security  $75,653.0   $88,183.7   $68,885.7   $19,298.0  

RL-0040 
Reliability Projects/HAMMER/ 

Inventory 
 $23,747.9   $26,278.2   $20,547.9   $5,730.3  

RL-0201 Hanford Site-Wide Services  $18,916.4   $29,416.0   $8,130.7   $21,285.3  

RL-0041 B Reactor  $6,137.6   $6,531.8   $2,352.6   $4,179.2  

SWS   Site-Wide Services  $206,019.8   $236,452.7   $197,785.5   $38,667.2  

Total $332,340.3    $388,403.0   $298,787.0   $89,616.0  

* Funds received through Contract Modification 641, dated October 12, 2017 

Based upon FY17 actuals the remaining uncosted carryover balance will fund SWS through December 7, 2017 and 

RL20 through January 11, 2018.  

EAC       = Estimate at Completion    FYTD     = Fiscal Year to Date.           SWS      = Site-Wide Services. 

HSPD         = Homeland Security                    HAMMER   = Volpentest HAMMER Federal Training Center 

                          Presidential Directive 12   PBS     = Project Baseline Summary.   
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3.0 SAFETY PERFORMANCE 

During the month of September, MSA experienced three injuries that were classified as 

recordable; two of the three were also classified as Days Away, Restricted or Transferred 

(DART). As a result, MSA concluded FY 2017 with a total recordable case (TRC) rate of 

0.67, and a DART rate of 0.48. Both the TRC and DART rates are below the EM 

performance goals of 1.1 and 0.60, respectively.  

While ending the fiscal year with a bit of a negative trend, the total recordable injuries 

for FY 2017 were 30% less than FY 2016.  However, DART cases have remained 

somewhat consistent over the last nine months. Overall, FY 2017 was an improvement 

over FY 2016, with three fewer DART cases and a lower overall rate.   

During the past few months, first aid cases have continued to increase, with eleven 

reported in September. Although total first aid cases increased slightly in FY 2017, this 

was not unanticipated because MSA's increased focused on reporting all injuries 

continued throughout FY 2017.
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Table 3-1. Total Recordable Case Rate, (TRC)  

Adverse > 1.3

Declining 1.1 - 1.3

Meets < 1.1

Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17

0 0 3 0 1 1 1 1 1 1 2 3

0.00 0.00 1.77 0.00 0.66 0.46 0.57 0.58 0.53 0.62 1.13 1.23

0.39 0.19 0.61 0.63 0.89 0.40 0.55 0.54 0.56 0.58 0.76 1.03

0.93 0.82 0.96 0.81 0.86 0.91 0.85 0.69 0.58 0.54 0.58 0.67

Specific Goal to Achieve

Leading Indicator Description

Performance Indicator Information

PI Owner: Lanette Adams

Data Analyst: Ron Wight

Data Source: MSMET

PI Basis: MSC-MP-003, Sect. 4.0

Date: 10/9/2017

The TRC is measured in accordance with OSHA 

guidelines for reporting and calculating.  The rate is 

calculated by multiplying the number of Recordable 

cases by 200,000 and dividing by the total number of 

work hours. 

Performance Thresholds

FY17 = 0.67 CY17 = 0.68

Performance Data

Objective
To monitor the Total Recordable Case (TRC) rate for 

MSA employees and subcontractors (Note:  does not 

include independent subcontractors)

Measure

Additional Info
None

Monthly TRC Rate

Monthly Recordable Cases

Performance (3-m Average)

Performance (12-m Average)

Analysis
The MSA goal is to "do work safely" and achieve  

target zero by reducing injuries, accidents and 

incidents. The DOE-EM goal is to maintain a TRC rate 

below 1.1.

During the month of September, MSA experienced the following three injuries that were classified as "Recordable": one employee 

strained their back lifting an item stuck to a pallet; one employee injured their arm pulling on a wrench to open a valve; and, one 

employee got sawdust in their eye. 

2017 FY Recordable Cases: 14

2016 FY Recordable Cases: 20 

• Types of injuries MSA has experienced during FY 2017 that were classified as Recordable:

   (4) slip/trip/fall; (3)  body motion; (2) overexertion; (2) struck against an object; (2) contact: rub/abraded/foreign body; (1) struck

   by an object

• Body parts that have been affected: 

   (3) arm; (2) knee; (2) back; leg; head; ankle; tooth; hand; finger; eye

While ending the FY with a bit of a negative trend, the total recordable injuries for FY 2017 was 30% less than FY 2016.

TRC is a lagging indicator.

Action

Injury Prevention Actions:

• Preparing for seasonal changes by initiating procurements for Personal Protective Equipment (PPE), ice melt, etc. and encouraging 

slip/trip/fall simulator training.

• Issued safety communications regarding proper injury reporting and recording, emergency preparedness, and avoiding deer and elk 

strikes with vehicles

• September Presidents Zero Accident Council (PZAC) meeting stressed the need to take necessary time to complete tasks and stay 

aware of coworkers. Additionally, employees were reminded of  the upcoming daylight savings time which puts added stress on the 

body as it adjusts.

• MSA continues the safety inspection campaign to meet an MSA 2017 Safety Improvement Plan (SIP) goal of improving work area 

conditions and increasing employee participation in safety & health inspections. Weekly Safety Starts, videos, safety meeting topics 

and guidance opportunities have been and will continue to be provided to employees to expand knowledge and understanding of 

safety inspections. 

0.00

0.50

1.00

1.50

2.00

2.50

3.00
Total Recordable Case (TRC) Rate

Monthly TRC Rate Performance (3-m Average) Performance (12-m Average) Recordable cases
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Table 3-2.  Days Away, Restricted, Transferred, (DART)      

Adverse > 0.75

Cautionary 0.6 - 0.75

Meets EM goal < 0.6

Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17

0 0 3 0 1 0 1 1 0 1 1 2

0.00 0.00 1.77 0.00 0.66 0.00 0.57 0.58 0.00 0.62 0.57 0.82

0.00 0.00 0.61 0.63 0.89 0.20 0.37 0.36 0.38 0.38 0.38 0.69

0.57 0.51 0.66 0.61 0.66 0.66 0.60 0.50 0.34 0.34 0.39 0.48

Specific Goal to Achieve

Lagging Indicator Description

Performance Indicator Information

PI Owner: Lanette Adams

Data Analyst: Ron Wight

Data Source: MSMET

PI Basis: MSC-MP-003, Section 4.0

Date 10/9/2017

FY17 = 0.48 CY17 = 0.43

Performance Data

Objective
To monitor the days away, restricted or transferred 

(DART) case rate for MSA employees and 

subcontractors 

Measure
The DART rate is measured in accordance with OSHA 

guidelines for reporting and calculating.  The rate is 

calculated by multiplying the number of Recordable 

cases by 200,000 and dividing by the total number of 

work hours. 

Performance Thresholds

Additional Info
None

Monthly DART rate

Monthly DART Cases

Performance (3-m Average)

Performance (12-m Average)

Analysis
The MSA goal is to "do work safely" and achieve  

target zero by reducing injuries, accidents and 

incidents. The DOE-EM goal is to maintain a DART 

rate below 0.6.

During the month of September, the following two injuries were classified as DART: one employee was lifting an item stuck to a 

pallet and strained their back; and, another employee was pulling on a wrench and tore their arm tendon.

2017 FY DART Cases: 10

2016 FY DART Cases: 13 

Types of injuries MSA has experienced during FY 2017 that were classified as DART:

• 4 caused by a slip/trip/fall; 3 caused by body motion; 2 caused by struck against, 1 caused by overexertion

• affected body parts include:  knee (2); back (2); arm (2); leg; head; ankle; hand

DART cases have remained somewhat consistent over the last  8 - 9 months.  Overall, FY 2017 was an improvement over FY 

2016, with 3 fewer DARTS and a lower rate.  

A lagging indicator is a record of past events.  DART 

rate is a lagging indicator that may show a trend in 

serious injuries.

Action
Injury Prevention Actions:

• Preparing for seasonal changes by initiating procurements for PPE, ice melt, etc. and encouraging slip/trip/fall simulator training.

• Issued safety communications regarding proper injury reporting and recording, emergency preparedness, and avoiding deer and 

elk strikes with vehicles

• September PZAC meeting stressed the need to staynecessary time to complete tasks and stay aware of coworkers. 

Additionally, employees were reminded of  the upcoming daylight savings time which puts added stress on the body as it adjusts.

• MSA continues the safety inspection campaign to meet an MSA 2017 SIP goal of improving work area conditions and increasing 

employee participation in safety & health inspections. Weekly Safety Starts, videos, safety meeting topics and guidance 

opportunities have been and will continue to be provided to employees to expand knowledge and understanding of safety 

inspections. 

0.00
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1.00
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3.00 Days Away, Restricted or Transferred (DART) Case Rate

Monthly DART rate Performance (3-m Average) Performance (12-m Average) DART Cases
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Table 3-3. First-Aid Case Rate  

FY17 = 5.23 CY17 = 5.28

Adverse n/a

Declining n/a

Meets n/a

Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17

8 8 9 6 11 7 8 9 14 8 11 11

5.45 4.54 5.30 4.66 7.27 3.25 4.60 5.25 7.45 4.97 6.22 4.51

4.32 4.18 5.07 4.84 5.78 4.84 4.81 4.28 5.81 5.96 6.28 5.16

5.22 5.48 5.45 5.64 5.89 5.65 5.34 5.20 5.26 4.99 5.09 5.23

Specific Goal to Achieve

Leading Indicator Description

Performance Indicator Information

PI Owner: Lanette Adams

Data Analyst: Ron Wight

Data Source: MSMET

PI Basis: MSC-MP-003 Sect. 4.0

Date 10/9/2017

Monthly First Aid Rate

First Aid Cases

Performance (3 month Average)

Performance Data

Performance (12 month Average)

Analysis
The goal is to "do work safely" and achieve target zero 

by reducing injuries, accidents and incidents while 

encouraging reporting of all minor injuries.

September concluded with eleven First Aid injury cases.  The injuries were caused by the following incidents: one 

contact - foreign object; two slip/trip/fall; two struck against an object; three awkward body motion; one overexertion; one 

struck by an object; and one cause was unknown.

FYTD 2017 First Aid Cases: 110

Primary types of First Aid injuries and their affected body parts that occurred during FY 2017:

• 23% by body motion, 20% by a slip/trip/fall, 12% by overexertion, 11% from being struck against, 8% from being struck 

by, 8% from contact with, 7% Insect bite

• 39% arm/hand injuries; 33% leg/foot injuries; 13% head/neck injuries; and 12% back injuries

FY 2016 First Aid Cased:  104 with a FY year-end case rate of 5.40

Total First Aids increased slightly in FY 2017.  This is not unanticipated as MSA's increased focused on reporting all 

injuries continued in FY 2017.

Non-reportable precursors are a leading indicator to 

reportable events.  An increase in the number of First 

Aid cases could indicate a potential increase of more 

significant events.

Actions
Injury Prevention Actions:

• Preparing for seasonal changes by initiating procurements for PPE, ice melt, etc. and encouraging slip/trip/fall simulator 

training.

• Issued safety communications regarding proper injury reporting and recording, emergency preparedness, and avoiding 

deer and elk strikes with vehicles.

• MSA continues the safety inspection campaign to meet an MSA 2017 SIP goal of improving work area conditions and 

increasing employee participation in safety & health inspections. Weekly Safety Starts, videos, safety meeting topics 

and guidance opportunities have been and will continue to be provided to employees to expand knowledge and 

understanding of safety inspections. 

Objective
To monitor the number of First Aid cases and rate as 

a leading indicator to DART and TRC rates for MSA 

and subcontractor employees.

Measure
The metric is a count of the number of First Aid cases 

per month, and the rate of cases.  The rate is 

calculated by multiplying the number of First Aid cases 

by 200,000 and dividing by the total number of work 

hours for a given period. 

Performance Thresholds

0

2

4

6

8

10

12

14

16 First Aid
Monthly First Aid Rate First Aid Cases Performance (3 month Average) Performance (12 month Average)
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4.0 FORMAT 1, DD FORM 2734/1, WORK BREAKDOWN STRUCTURE   

Table 4-1.  Format 1, DD Form 2734/1, Work Breakdown Structure 
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure 

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.04.07 - Fleet Services 69 69 (0) 0 69 7,835 7,835 7,322 0 513 8,860 8,347 513

3001.04.08 - Crane and Rigging 0 0 0 0 0 2,187 2,187 2,187 (0) (0) 2,187 2,187 (0)

3001.04.09 - Railroad Services 0 0 15 0 (15) 370 370 501 (0) (131) 370 501 (131)

3001.04.10 - Technical Services 359 359 1,194 0 (835) 35,629 35,629 39,392 0 (3,763) 40,924 44,687 (3,763)

3001.04.11 - Energy Management 346 346 194 0 152 16,866 16,866 9,015 (0) 7,851 22,273 14,422 7,851

3001.04.12 - Hanford Historic Buildings Preservation (46) (46) 329 0 (375) 19,887 19,887 20,553 0 (666) 22,153 22,819 (666)

3001.04.13 - Work Management 119 119 408 0 (289) 10,167 10,167 14,362 (0) (4,196) 11,932 16,128 (4,196)

3001.04.14 - Land and Facilities Management 876 876 568 0 309 42,951 42,951 35,745 (0) 7,206 53,947 46,741 7,206

3001.04.15 - Mail & Courier 143 143 52 0 91 8,721 8,721 5,889 (0) 2,832 10,840 8,008 2,832

3001.04.16 - Property Systems/Acquisitons 653 653 835 0 (182) 46,096 46,096 46,825 0 (729) 55,823 56,552 (729)

3001.04.17 - General Supplies Inventory 16 16 55 0 (40) 2,319 2,319 1,757 0 562 2,548 1,986 562

3001.04.18 - Maintenance Management Program Implementation235 235 198 0 37 9,240 9,240 8,924 0 316 12,710 12,394 316

3001.06.01 - Business Operations 408 408 779 0 (371) 39,787 39,787 7,656 0 32,131 45,840 13,709 32,131

3001.06.02 - Human Resources 290 290 295 0 (5) 20,069 20,069 19,099 (0) 971 24,397 23,427 971

3001.06.03 - Safety, Health & Quality 1,403 1,403 2,283 0 (880) 121,964 121,964 144,450 (0) (22,486) 142,940 165,425 (22,486)

3001.06.04 - Miscellaneous Support 859 859 758 0 101 57,461 57,461 43,253 (0) 14,208 70,285 56,077 14,208

3001.06.05 - Presidents Office (G&A nonPMB) 0 0 0 0 0 16 16 16 0 0 16 16 0

3001.06.06 - Strategy 0 0 0 0 0 959 959 2,529 0 (1,570) 959 2,529 (1,570)

3001.07.01 - Portfolio Management 679 679 566 0 113 59,404 59,404 51,562 (0) 7,842 69,710 61,869 7,842

3001.08.01 - Water System 982 519 331 (464) 188 26,439 27,125 14,549 686 12,576 35,364 22,703 12,661

3001.08.02 - Sewer System   120 73 104 (47) (31) 7,415 7,303 10,386 (112) (3,083) 17,048 18,742 (1,695)

3001.08.03 - Electrical System 145 43 (126) (102) 169 15,930 15,883 16,662 (47) (778) 16,932 17,494 (562)

3001.08.04 - Roads and Grounds 11 0 (29) (11) 29 9,134 9,137 8,533 3 604 9,137 8,533 604

3001.08.05 - Facility System 3 3 2 0 1 5,614 5,614 5,654 (0) (40) 9,238 9,279 (41)

3001.08.06 - Reliability Projects Studies & Estimates 546 546 653 0 (108) 8,507 8,507 10,609 (0) (2,102) 8,507 11,038 (2,532)

3001.08.07 - Reliability Project Spare Parts Inventory 0 0 (8) 0 8 86 86 2,692 0 (2,606) 86 2,692 (2,606)

3001.08.08 - Network & Telecommunications System 14 41 85 27 (43) 11,219 11,216 16,582 (3) (5,366) 14,164 19,527 (5,363)

3001.08.09 - Capital Equipment Not Related to Construction 0 2,102 1,988 2,102 114 11,154 11,154 10,835 (0) 319 11,154 10,835 319

3001.08.10 - WSCF - Projects 0 0 0 0 0 979 979 810 0 169 979 810 169

3001.08.11 - Support of Infrastructure Interface to ORP 23 18 8 (5) 10 991 985 735 (6) 250 1,240 947 293

3001.08.12 - Reliability Projects Out Year Planning 0 0 0 0 0 0 0 0 0 0 68,409 68,409 0

3001.90.04 - MSA Transition 0 0 0 0 0 5,868 5,868 5,868 0 0 5,868 5,868 0

3001.B1.06 - Projects 0 0 0 0 0 (0) (0) 0 (0) (0) (0) 0 (0)

0 0

24,999 26,500 40,623 1,500 (14,123) 1,947,734 1,948,255 2,007,763 522 (59,507) 2,379,425 2,437,957 (58,532)

c.   GENERAL AND ADMINISTRATIVE

d.  UNDISTRIBUTED BUDGET

e.  SUBTOTAL (Performance Measurement Baseline)

Actual Cost 

Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a.  WORK BREAKDOWN STRUCTURE ELEMENT (Cont'd)

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

b.  COST OF MONEY

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2017/8/21)

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2017/9/30)

c. TYPE

CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE

No  X       Yes

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.01.04 - HAMMER 1,059 1,059 2,017 0 (958) 109,696 109,696 114,624 0 (4,928) 122,794 127,723 (4,928)

3001.02.04 - Radiological Site Services 1,451 1,451 1,392 0 60 66,652 66,652 47,495 0 19,157 87,635 68,478 19,157

3001.02.05 - WSCF Analytical Services 1,368 1,368 0 0 1,368 93,236 93,236 53,176 0 40,060 113,653 73,593 40,060

3001.03.02 - Information Systems 272 272 319 0 (47) 4,284 4,284 3,987 0 297 8,247 7,950 297

3001.03.04 - Content & Records Management 90 90 95 0 (5) 1,416 1,416 1,300 0 116 2,759 2,643 116

3001.03.06 - Information Support Services 0 0 0 0 0 4,726 4,726 4,043 0 683 4,726 4,043 683

3001.03.07 - Information Technology Services 3,328 3,328 3,164 0 165 40,189 40,189 41,551 0 (1,362) 88,701 90,064 (1,362)

3001.04.05 - Facility Services 780 780 1,136 0 (356) 54,036 54,036 62,237 0 (8,201) 65,316 73,517 (8,201)

3001.04.06 - Transportation 211 211 1,613 0 (1,402) 21,646 21,646 40,394 0 (18,748) 24,733 43,481 (18,748)

3001.04.07 - Fleet Services 877 877 2,075 0 (1,198) 90,879 90,879 114,288 0 (23,409) 103,884 127,293 (23,409)

3001.04.08 - Crane and Rigging 1,095 1,095 1,722 0 (627) 91,412 91,412 98,628 0 (7,216) 107,654 114,870 (7,216)

3001.04.10 - Technical Services 7 7 254 0 (247) 57 57 3,503 0 (3,446) 149 3,595 (3,446)

3001.04.13 - Work Management 0 0 75 0 (75) 595 595 3,229 0 (2,635) 595 3,229 (2,635)

3001.04.14 - Land and Facilities Management 814 814 918 0 (105) 53,986 53,986 54,178 0 (192) 65,955 66,146 (192)

3001.04.15 - Mail & Courier 24 24 22 0 2 1,270 1,270 1,275 0 (5) 1,624 1,630 (5)

3001.06.01 - Business Operations 1,036 1,036 1,466 0 (431) 87,146 87,146 92,133 0 (4,987) 102,429 107,417 (4,987)

3001.06.02 - Human Resources 196 196 451 0 (254) 17,559 17,559 24,016 0 (6,458) 20,434 26,892 (6,458)

3001.06.03 - Safety, Health & Quality 216 216 266 0 (50) 14,304 14,304 11,643 0 2,661 17,521 14,860 2,661

3001.06.04 - Miscellaneous Support 99 99 445 0 (347) 9,930 9,930 13,378 0 (3,448) 11,399 14,847 (3,448)

3001.06.05 - Presidents Office (G&A nonPMB) 408 408 340 0 68 26,120 26,120 21,443 0 4,677 32,127 27,451 4,677

3001.06.06 - Strategy 30 30 30 0 (0) 3,055 3,055 2,597 0 458 3,502 3,044 458

3001.A1.01 - Transfer - CHPRC 7,908 7,908 8,218 0 (310) 641,359 641,359 569,629 0 71,730 755,037 683,307 71,730

3001.A1.02 - Transfer - WRPS 1,594 1,594 5,998 0 (4,404) 130,312 130,312 226,527 0 (96,215) 153,032 249,246 (96,215)

3001.A1.03 - Transfers - FH Closeout 0 0 0 0 0 179 179 228 0 (50) 184 234 (50)

3001.A1.04 - Tranfers - CHG Closeout 0 0 0 0 0 12 12 13 0 (0) 12 13 (0)

3001.A2.01 - Non Transfer - BNI 0 0 23 0 (23) 1,188 1,188 2,978 0 (1,790) 1,188 2,978 (1,790)

3001.A2.02 - Non Transfer - AMH 16 16 0 0 16 1,687 1,687 954 0 733 1,924 1,191 733

3001.A2.03 - Non Transfer - ATL 22 22 0 0 22 1,230 1,230 702 0 528 1,541 1,013 528

3001.A2.04 - Non-Transfer - WCH 420 420 23 0 398 42,956 42,956 41,653 0 1,303 48,813 47,511 1,303

3001.A2.05 - Non-Transfers - HPM 0 0 46 0 (46) 3 3 2,142 0 (2,138) 3 2,142 (2,138)

3001.A2.06 - Non-Transfers - BNI Corp 0 0 0 0 0 0 0 1 0 (1) 0 1 (1)

3001.A2.07 - Non-Transfers-WAI 0 0 10 0 (10) 0 0 567 0 (567) 0 567 (567)

3001.A4.01 - Request for Services 462 462 1,312 0 (850) 71,889 71,889 101,579 0 (29,689) 78,693 108,382 (29,689)

3001.A4.02 - HAMMER RFSs 4 4 458 0 (454) 7,091 7,091 30,404 0 (23,313) 7,149 30,462 (23,313)

3001.A4.03 - National Guard RFSs 0 0 0 0 0 1,603 1,603 1,550 0 53 1,605 1,552 53

3001.A4.04 - PNNL RFSs 24 24 73 0 (49) 7,008 7,008 10,451 0 (3,442) 7,322 10,764 (3,442)

3001.A5.01 - RL PD 74 74 70 0 4 3,636 3,636 5,780 0 (2,144) 4,734 6,878 (2,144)
3001.A5.02 - ORP PD 0 0 96 0 (96) 37 37 7,159 0 (7,122) 37 7,159 (7,122)

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2017/8/21)

c. TYPE

CPAF

d.  Share Ratio

Current Period Cumulative to Date At Completion

Item

(1)

c.  EVMS ACCEPTANCE

No  X       Yes

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2017/9/30)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

Actual Cost 

Work 

Performed 

(4)

Variance Budgeted CostBudgeted Cost Actual Cost 

Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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  Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure   

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.A5.03 - RL Project Funded 66 66 356 0 (290) 1,143 1,143 7,217 0 (6,074) 2,081 8,156 (6,074)

3001.A5.04 - ORP Project Funded 0 0 144 0 (144) 0 0 3,023 0 (3,023) 0 3,023 (3,023)

3001.A6.01 - Portfolio PMTOs 43 43 44 0 (1) 304 304 237 0 67 304 237 67

3001.A7.01 - G&A Liquidations (2,008) (2,008) (2,739) 0 730 (159,267) (159,267) (169,525) 0 10,258 (189,028) (199,286) 10,258

3001.A7.02 - DLA Liquidations (1,369) (1,369) (3,013) 0 1,643 (81,550) (81,550) (107,239) 0 25,689 (101,056) (126,745) 25,689

3001.A7.03 - Variable Pools Revenue (10,024) (10,024) (11,394) 0 1,369 (552,146) (552,146) (531,744) 0 (20,402) (696,863) (676,461) (20,402)

3001.B1.01 - UBS Assessments for Other Providers 3 3 0 0 3 136 136 0 0 136 184 0 184

3001.B1.02 - UBS Other MSC - HAMMER M&O 15 15 0 0 15 624 624 0 0 624 843 0 843

3001.B1.03 - Assessment for Other Provided Services 152 152 0 0 152 6,382 6,382 0 0 6,382 8,612 0 8,612

3001.B1.04 - Asessment  for PRC Services to MSC 84 84 0 0 84 3,738 3,738 0 0 3,738 4,977 0 4,977

3001.B1.07 - Request for Services 1 1 0 0 1 252 252 0 0 252 274 0 274

0

10,846 10,846 17,526 0 (6,681) 921,998 921,998 1,013,402 0 (91,404) 1,077,440 1,165,085 (87,645)

3,741 3,741 0

35,845 37,346 58,149 1,500 (20,804) 2,869,732 2,870,254 3,021,165 522 (150,911) 3,460,607 3,606,783 (146,177)

 

a. Name a. From (2017/8/21)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

b.  TOTAL CONTRACT VARIANCE

d2.  UNDISTRIBUTED BUDGET

e2.  SUBTOTAL (Non - Performance Measurement 

f.  MANAGEMENT RESERVE

g.  TOTAL

9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

b2.  COST OF MONEY

c2.   GENERAL AND ADMINISTRATIVE

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost Actual Cost 

Work 

Performed 

(9)

Variance

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number b. Phase b. To (2017/9/30)

c. TYPE d.  Share Ratio c.  EVMS ACCEPTANCE

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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5.0 FORMAT 3, DD FORM 2734/3, BASELINE  

Table 5-1. Format 3, DD Form 2734/3, Baseline  

 

b. NEGOTIATED 

CONTRACT 

CHANGES 

$605,641

Oct

FY18       

(4)

Nov

FY18

(5)

Dec

FY18

   (6)

Jan

FY18

   (7)

Feb

FY18

   (8)

Mar

FY18

(9)

Apr

FY18

(10)

May

FY18

(11)

Jun

FY18

(12)

Remaining

FY18

(13)

FY19

(14)

UNDISTRIBUTED 

BUDGET

(15)

TOTAL BUDGET

(16)

a.  PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 1,922,734 25,248 16,599 18,411 19,451 13,169 18,280 20,890 17,062 17,081 20,341 133,612 135,872 0 2,378,749

b.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD
24,999 (25,248) (3,245) (1,088) 1,628 1,325 1,466 901 828 767 521 (75,386) 73,207 0 676

a.  PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period)

1,947,734 13,354 17,323 21,079 14,493 19,746 21,791 17,890 17,848 20,862 58,226 209,079     0 2,379,425

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

j.  PLANNED COMPLETION  DATE

              

                    2019/05/25

e. CONTRACT BUDGET 

BASE (C+D)

k.  CONTRACT 

COMPLETION DATE                             

2019/05/25

6.  PERFORMANCE DATA

BCWS 

CUMULATIVE TO 

DATE

(2)

BCWS FOR 

REPORT 

PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month
ITEM

(1)

5.  CONTRACT DATA

c.  CURRENT 

NEGOTIATED COST 

(a+b)

g.  DIFFERENCE (E - F) 

                                           

f.  TOTAL ALLOCATED BUDGET

h.  CONTRACT START DATE

                 2009/05/24

i.  CONTRACT DEFINITIZATION DATE

                 

                          2009/05/24

$2,854,966 $0 $3,460,607 $3,460,606 $0$3,460,607

CONTRACT PERFORMANCE REPORT

FORMAT 3  - BASELINE

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

b. Number

RL14728

l. ESTIMATED COMPLETION DATE

                                  2019/05/25

a. From (2017/8/21)

b. To (2017/9/30)

d.  Share Ratioc. TYPE

CPAF

d. ESTIMATED COST OF UNATHORIZED 

UNPRICED WORK

4. Report Period2. Contract1. Contractor 3. Program

b. Location (Address and Zip Code)

Richland, WA 99352 

a. ORIGINAL NEGOTIATED COST 

                                               

                  

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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Table 5-1, cont. Format 3, DD Form 2734/3, Baseline   

 

Oct

FY18       

(4)

Nov

FY18

(5)

Dec

FY18

   (6)

Jan

FY18

   (7)

Feb

FY18

   (8)

Mar

FY18

(9)

Apr

FY18

(10)

May

FY18

(11)

Jun

FY18

(12)

Remaining

FY18

(13)

FY19

(14)

UNDISTRIBUTED 

BUDGET

(15)

TOTAL BUDGET

(16)

a2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 911,153 10,846 6,486 7,466 8,287 5,472 7,708 9,029 7,419 7,474 8,926 24,567 62,608 0 1,077,440

b2.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD 10,846 (10,846) 0 0 0 0 0 0 0 0 0 0 0 0 0

a2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period) 921,998 6,486 7,466 8,287 5,472 7,708 9,029 7,419 7,474 8,926 24,567 62,608 0 1,077,440

7.  MANAGEMENT 

RESERVE 3,741

8.  TOTAL 2,869,732 0 19,840 24,789 29,366 19,965 27,454 30,820 25,308 25,322 29,788 82,793 271,687 0 3,460,606

3. Program1. Contractor 2. Contract 4. Report Period

6.  PERFORMANCE DATA

ITEM

BCWS 

CUMULATIVE TO 

DATE

(2)

BCWS FOR 

REPORT 

PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month

a. Name

Mission Support Alliance

a. Name

Mission Support Contract
a. From (2017/8/21)

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728
b. To (2017/9/30)

c. TYPE

CPAF

d.  Share Ratio

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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6.0 FORMAT 5, DD FORM 2734/5, EXPLANATIONS AND PROBLEM ANALYSIS 

Table 6-1, Format 5, DD Form 2734/5, Explanations and Problem Analysis 

 

 

  

1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

Explanation of Variance /Description of Problem: 

Current Month Cost Variance (CV): 

3001.01.01 Safeguards and Security – Unfavorable CM CV is due to implementation of the Graded Security Protection Policy that 

significantly increased manpower requirements and the bid assumption that the Spent Nuclear Material (SNM) would be shipped off the 

Hanford site by year 3.  This policy was subsequent to the MSA baseline proposal and implementation. 

3001.01.02 Fire and Emergency – Unfavorable CM CV is primarily due to the approved Integrated Investment Portfolio (IIP) funded scope 

being divergent from the contract baseline because of a budgeting omission for platoon shift hours in the Hanford Fire Department as well 

as the bid assumption that multiple fire stations would have been closed. 

3001.01.04 HAMMER – Unfavorable CM CV is due to the assumption that less Environmental Management (EM) funding would be 

required because HAMMER could self-fund itself by performing enough services for non-Hanford entities.  This assumption that was 

included in the proposal has not occurred.  As a result, the EM budget will remain lower than the EM funds authorized.  This divergent 

situation has remained and continued to increase the Fiscal Year (FY) 2017 CV.  Services delivered at HAMMER have not been adversely 

affected because the services are executed consistent with the approved Integrated Investment Portfolio (IIP) scope. 

3001.03.02 Information Systems – Unfavorable CM CV is due to the payment of year-end software license maintenance agreements. 

3001.03.03 Infrastructure/Cyber Security – Unfavorable CM CV is due to the payment of year-end software license maintenance 

agreements. 

3001.03.04 Content & Records Management – Unfavorable CM CV is due to the payment of software license maintenance agreements at 

fiscal year-end. 

3001.04.01 Roads and Grounds Services – Unfavorable CM CV is due to severe weather events realized in the first and second quarter 

and an increase of deicer materials required to backfill and support upcoming snow removal on roads, parking lots, and walkways. 

3001.04.02 Biological Services – Unfavorable CM CV is due to increased labor usage hours required to ensure the control of noxious  
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

 

     

1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

weeds and vegetation growth.  Purchase of a compactor truck was also required to maintain large windblown tumbleweed accumulations 

near facilities, roadways, fence lines, waste sites, radiological areas and tank farms. 

3001.04.03 Electrical Services – Unfavorable CM CV is due to staffing levels that are currently higher than the baseline due to additional 

maintenance activities required to maintain the electrical distribution system.  The system has degraded across the site due to age.  

Electrical Services is part of the Enhanced Maintenance Program, and has compliance issues that have increased the cost to the program. 

3001.04.04 Water/Sewer Services – Unfavorable CM CV is due to staffing levels that are currently higher than the baseline due to 

additional maintenance activities required to maintain the water and sewer distribution system.  The system has degraded across the site 

due to age.  Water & Sewer Utilities (W&SU) is part of the Enhanced Maintenance Program, and has compliance issues that have increased 

the cost to the program. 

3001.04.10 Technical Services – Unfavorable CM CV is due to the difference between the contract baseline and approved funding in the 

IIP.  The DOE-RL provided approval of the baseline data for reporting progress and also provided an approved funded priority list of 

items for MSA work scope.  The divergent funding and approved priority work scope being different than the baseline scope is the major 

reason for this variance. 

3001.04.12 Hanford Historic Buildings Preservation – Unfavorable CM CV is due to B-Reactor activities being divergent from the 

baseline.  MSA currently provides more tours than had been planned in the original baseline. 

3001.04.13 Work Management – Unfavorable CM CV is due to increased occupancy, training, and other personnel related charges for new 

work control planners hired to support MSA Utilities.  The FY18 invoice for Maximo/Phoenix License was processed in FY17. 

3001.04.14 Land and Facilities Management – Favorable CM CV is primarily due to approved funding and IIP scope for condition 

assessment surveys being divergent from the baseline.  No mitigating actions are required at this time. 

3001.06.01 Business Operations – Unfavorable CM CV is due to Program Control costs that were beyond the original contract bid.  

Completion of the 2430 Stevens relocation project was a partial cause of this CV. 

3001.06.03 Safety, Health & Quality – Unfavorable CM CV is primarily due to the IIP scope and approved funding increases in Radiation 

Protection and Worker Safety & Health.  Since fiscal year IIP/funding authorizations adjust for these differences, no mitigations are 

planned at this time. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

  

1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.A1 – 3001.B1 Non-PMB – Unfavorable CM CV is primarily due to RL approved funding and priority scope being divergent from the 

baseline for Request for Service (RFS) and Inter-Contractor Work Order (ICWO) activities. 

Impacts – Current Month Cost Variance: 

MSA has operated at authorized FY 2017 funding levels that exceed the contract budget.  There are no impacts associated with this CM 

unfavorable CV. 

Corrective Action – Current Month Cost Variance:  None 

Current Month Schedule Variance: 

3001.08.01 Water System – Unfavorable CM SV is due to project L-419 “Line Ren/Reo from 2901U to 200E”.  The construction 

subcontractor has mobilized and performed work more quickly than planned so performance was previously earned. 

3001.08.03 Electrical System – Unfavorable CM SV is due to task 3 design activities scheduled for the current month were performed in a 

prior period.  Also, task 2, initial testing and treating of wood poles, did not start on the baseline start date.  Testing and treating activities 

will start later than planned but according to the subcontractor schedule, will finish earlier than planned. 

3001.08.09 Capital Equipment Not Related to Construction – Favorable CM SV is due to equipment procurement EC04, “Replace 110-Ton 

Trck Crn w/150-Ton Crane”.  Procurement was budgeted earlier in the fiscal year but the equipment was not received until September 

which caused the favorable CM SV. 

Impacts – Current Month Schedule Variance:  Impacts are minimal because each Reliability Project is an independent stand-alone 

project. 

Corrective Action – Current Month Schedule Variance:  None. 

Cumulative Cost Variance:  Several key areas contributing to the Cumulative-to-Date CV (CTD CV) are as follows: 

Fiscal Year Funding Authorizations:  During October of 2011, MSA completed re-aligning the baseline to the negotiated contract, and by 

using the approved change control process, implemented the re-aligned baseline data for the start of 2012.  RL provided approval of the 

baseline data for reporting progress, and also provided an approved and funded priority list of items for MSA work scope.  The CTD CV 

is primarily due to RL approved funding and priority list scope being divergent from the baseline for FY 2013, FY 2014, FY 2015, FY 2016 

and FY 2017. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

Labor and Pension costs:  After the original submittal of the Forward Pricing Rates (FPR), it was determined that MSA had incorrectly 

factored the cost of the Hanford Site Pension Plan (HSPP) and the Hanford Employee Welfare Trust (HEWT) into the labor rates.  This was 

disclosed to MSA in the Source Selection Evaluations Board’s (SEB) Debrief of the Mission Support Contract (MSC) in May 2009.  MSA 

received contract modifications associated with pension cost and labor adder adjustments for FY 2009 through FY 2016, which increased 

the contract value.  The FY 2016 pension and labor adder proposal was negotiated and incorporated in April 2017.  At the request of RL, 

the labor and pension proposals are submitted annually at fiscal year-end.  The FY 2017 variances associated with labor and pension has 

continued to grow during the fiscal year. 

3001.01.01 Safeguards and Security:  Unfavorable CTD CV is primarily due to differences in the baseline budgeting and FY IIP 

authorizations.  For example, Safeguards and Security included a baseline planning assumption that a Graded Security Policy could be 

implemented at a reduced cost and the bid assumption that Spent Nuclear Material (SNM) would be shipped off the Hanford site by year 

3.  Since FY IIP/funding authorizations adjust for these differences, no mitigating actions are in place at this time to reduce the overall cost 

variance. 

3001.01.02 Fire & Emergency Response:  Unfavorable CTD CV is primarily due to a budgeting omission for platoon shift hours in the 

Hanford Fire Department as well as the bid assumption that multiple fire stations would have been closed.  Since FY IIP/funding 

authorizations adjust for these differences, no mitigating actions are in place at this time to reduce the overall CV. 

3001.01.03 Emergency Management:  Favorable CTD CV is because work being performed according to the RL-directed Contract Baseline 

Alignment Guidance (CBAG) provides for MSA/RL agreed scope, and a spending target that is different than the Contract Baseline 

Budget.  No mitigating actions are required at this time. 

3001.01.04 HAMMER:  Unfavorable CTD CV is predominantly due to the assumption that less EM funding would be required because 

HAMMER could self-fund itself by performing enough services for non-Hanford entities.  This assumption has not occurred.  As a result 

of this inaccurate assumption, the EM budget will remain lower than the EM funds authorized.  Because of this divergent situation, the 

CTD CV will continue to increase.  Services delivered at HAMMER will not be adversely affected because the services are executed 

consistent with the approved FY IIP/funding.  No other potential contributing performance issues were identified. 

3001.02.03 Public Safety & Resource Protection (PSRP):  Favorable CTD CV is primarily due to the approved funding and IIP scope being  

 



 

 

M
S

C
 M

o
n

th
ly

 P
e
rfo

rm
a
n
c
e

 R
e
p
o
rt 

S
E

P
 2

0
1
7

 

D
O

E
/R

L
-2

0
0
9
-1

1
3
 R

e
v
 9

6
 

2
4
 

Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis  

 

 

   

1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

divergent from the baseline for PSRP in Field Surveillance/Near-Facility Monitoring and Curation Services.  No mitigating actions are 

required at this time. 

3001.02.05 WSCF Analytical Services:  Favorable CTD CV is primarily due to the WSCF work scope discontinuing the Ready-to-Serve 

laboratory operations in FY2014 and still having budget for Radiological Site Services (RSS) based on RSS consumption during operations.  

No mitigations are required at this time because this variance will be eliminated with the FY 2013 through FY 2016 Cost Variance 

proposals. 

3001.03.02 Information Systems:  Favorable CTD CV is due to continued savings from self-performance of Software Engineering Services. 

3001.03.04 Contents & Records Management:  Favorable CTD CV is primarily due to the approved funding and IIP scope being divergent 

from the baseline, but is also due to the cost savings associated with self-performance of the records scope, and a reduction in system 

administration/software engineering costs from the self-performance of software engineering services. 

3001.03.05 IR/CM Management:  Unfavorable CTD CV is primarily due to the approved funding and IIP scope being divergent from the 

baseline, but is also due to the unplanned Information Technology (IT) subcontract transition effort and related software costs. 

3001.04.03/04 Electrical/Water & Sewer Services:  Unfavorable CTD CV is primarily due to the aging life of the infrastructure on the 

Hanford Site.  More staffing and material procurements than were included in the baseline have been authorized through the FY 

IIP/funding process.  These changes have resulted in increased costs for infrastructure repairs, compliance issues, and maintenance 

activities.  In addition, an enhanced maintenance program has been established to better predict future system failures, and predictive 

maintenance is replacing the preventative maintenance method.  Since fiscal year IIP/funding authorizations adjust for these differences, 

no mitigations are planned at this time. 

3001.04.11 Energy Management:  Favorable CTD CV is primarily due to implementing the energy efficiency guiding principles of 

Executive Order 13514, high performance sustainability buildings, site-wide sustainability activities, recycling service areas, and approved 

funding and IIP scope being divergent from the baseline.  No mitigating actions are required at this time. 

3001.04.14 Land and Facilities Management – Favorable CTD CV is primarily due to approved funding and IIP scope for condition 

assessment surveys being divergent from the baseline.  No mitigating actions are required at this time. 

3001.06.01 Business Operations:  Favorable CTD CV is primarily due to credits associated with affiliate fee on IT scope and training on 

overtime pending final resolution. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis   

 

 

  

1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.06.03 Safety, Health & Quality:  Unfavorable CTD CV is primarily due to the IIP scope and approved funding increases in Radiation 

Protection, Worker Safety & Health, and Beryllium accounts.  Since fiscal year IIP/funding authorizations adjust for these differences, no 

mitigations are planned at this time. 

3001.06.04 Miscellaneous Support:  Favorable CTD CV is primarily due to MSA Engineering approved funding and IIP being divergent 

from the contract baseline.  Through the annual IIP process, the MSA Engineering organization was authorized/funded to perform much 

less work than planned in the baseline. 

3001.07.01 Portfolio Management:  Favorable CTD CV is primarily due to less Portfolio Planning, Analysis & Performance Services, 

support required than assumed for integrated planning actions. 

3001.08.01 Water System:  Favorable CTD CV is due to projects L-525, “24in Line Replacement from 2901Y to 200E” & L-840, “24in Line 

Replacement from 2901Y to 200W” awarding the construction subcontracts for substantially less than initially estimated.  The significant 

construction cost savings is attributable to the contractor's expertise in this type of construction and significantly less difficult site 

conditions encountered than were assumed when preparing the initial cost estimate.  Previously reported projects L-399 “T-Plant Potable 

& Raw Water Line Rest” and L-311 “200W Raw Water Reservoir Refurbish” also contributed to this favorable variance, and Project L-419 

“Line Ren/Reo from 2901U to 200E” was mobilized and work performed more quickly than planned. 

3001.08.08 Network & Telecommunications:  Unfavorable CTD CV is primarily due to approved funding authorizations for the ET51 

HLAN Phase 2 Network expansion, L-713 Records Storage Facility, and ET60 Enterprise VoIP Solution Implementation scope that was 

divergent from the baseline. 

3001.A1 – 3001.B1 Non-PMB:  Unfavorable CTD CV is primarily due to other Hanford contractors and government agencies requesting 

more usage-based services (i.e., Training, Crane & Rigging, Fleet Services, Occupancy, etc.) than planned in the baseline.  Since this work 

scope is providing services as requested, and is fully authorized through the Inter-Contractor Work Orders/Request for Services process, 

no mitigations are planned at this time.  Note that for the non-PMB, the WBS elements 3001.01.04 - 3001.06.06 represent the Usage-Based 

Pool, General and Administrative (G&A), and Direct Labor Adder (DLA) accounts which are offset by the liquidation of services to 

customers as identified with WBS 3001.A7.01 – 3001.A7.03. 

Impacts - Cumulative Cost Variance:  CTD CV is primarily due to approved funding and priority list scope being divergent from the 

baseline during FY 2013 – FY 2017.  Because the work scope is primarily level of effort, the CTD CV is not a predictive indicator for future 

performance.  The amount of support provided in the future will be dependent upon the RL approved funding and priority list scope. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis   

1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

Corrective Action - Cumulative Cost Variance:  

For FY 2009 – FY 2012, MSA has incorporated negotiated contract variance proposals into the contract baseline.  For FY 2013 through FY 

2016, MSA submitted these proposals in September.  For FY 2017, MSA will evaluate the delta values between the contract baseline and 

RL funding values to determine if a change proposal is warranted.  Note, the FY 2009 through FY 2016 proposals exclude WBS 3001.08-

Infrastructure Reliability Projects.   

Cumulative Schedule Variance:  

3001.08.01 Water System – Favorable CTD SV is due to efficiencies during construction execution in both subcontractor performance and 

project support for projects L-419, “24in Line Renov/Replace frm 2901U to 200E” and L-868, “Raw Water Fire Protection Loop for 

LAWPS”.  Efficiencies include contractor owned equipment allowing multiple construction activities to be performed concurrently, 

contractor resource availability allowing for crew sizes substantially larger than anticipated, and optimal soil conditions during 

excavations because of minimal pit runs and no black sand encountered.  

3001.08.02 Sewer System – Unfavorable CTD SV is due to delays in awarding the construction subcontract due to FY17 funding being 

reallocated to other projects, delays in receiving Ecology’s approval on the General Sewer Plan, and delays in receiving Consent Package 

approval.  SV is forecast to be recovered in FY18 when all approvals are received and funding is available to release the remaining 

construction scope. 

Impacts - Cumulative Schedule Variance:  Impacts to Reliability Projects are minimal because each is an independent stand-alone project. 

Corrective Action – Cumulative Schedule Variance:  No corrective action is required because each project is stand-alone. 

Variance at Complete: 

During October of 2011, MSA completed re-aligning the baseline to the negotiated contract, and using the approved change control 

process, implemented the re-aligned baseline data for the start of FY 2012.  RL provided approval of the baseline data for reporting 

progress and also provided an approved and funded priority list of items for MSA work scope.  The VAC is primarily due to the RL 

approved funding and priority list scope being divergent from the baseline for FY 2013, FY 2014, FY 2015, FY 2016 and FY 2017. 

After the original submittal of the FPR, it was determined that MSA had incorrectly factored the cost of the Hanford Site Pension Plan 

(HSPP) and the Hanford Employee Welfare Trust (HEWT) into the labor rates.  This was disclosed to MSA in the Source Selection 

Evaluations Board’s (SEB) Debrief of the Mission Support Contract (MSC) in May 2009. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

  

  1. Contractor  

 

2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

MSA received contract modifications associated with pension cost and labor adder adjustments for FY 2009 through FY 2016 which 

increased the contract value.  The FY 2016 pension and labor adder proposal was negotiated and incorporated in April 2017.  At the 

request of RL, the labor and pension proposals are submitted annually at fiscal year-end.  Since the FY 2017 variances associated with 

labor and pension have continued to grow during the fiscal year a proposal will be submitted in FY 2018. 

Impacts – At Complete Variance:  

The VAC is primarily due to the approved funding and priority list scope being divergent from the baseline during FY 2013 – FY 2017.  

Because the work scope is primarily level of effort, the VAC is not a predictive indicator for future performance.  The amount of support 

provided in the future will be dependent upon RL approved funding and priority list scope. 

Corrective Action - At Complete Variance:  

For FY 2009 – FY 2012, MSA has incorporated negotiated contract variance proposals into the contract baseline.  For FY 2013 through FY 

2016, MSA submitted a contract variance proposal in September.  For FY 2017, MSA will evaluate the delta values between the contract 

baseline and RL funding values to determine if a change proposal is warranted.  Note, the FY 2009 through FY 2016 proposals exclude 

WBS 3001.08-Infrastructure Reliability Projects. 

Negotiated Contract Changes:   

The Negotiated Contract Cost for September 2017 increased by $1.1M from $3,459.5M to $3,460.6M.  This was primarily a result of 

Contract Mod 626 - Definitization of Site Air Modeling Project Proposal and Fee and Contract Mod 630 - Definitization of Long Term 

Stewardship 100-N & 100-IU-6/4B & 100-N Area Surveillance & Maintenance for FY 2017 through FY 2019 & Fee. 

Changes in Estimated Cost of Authorized Unpriced Work: 

The Authorized Unpriced Work (AUW) for September 2017 remained at $0M. 

Changes in Estimated Price: 

The Estimated Price of $3,817.1M is based on the Most Likely Management Estimate at Completion (MEAC) of $3,606.8M and fee of 

$210.4M.  The Most Likely MEAC reflects recognition of significant additional work scope in FY 2009 through FY 2012 related to the 

American Recovery and Reinvestment Act of 2009 (ARRA) support activities to site contractors, and other DOE-authorized activities 

beyond the original contract assumptions.  BCRs were implemented for the Cost Variance Contract Modifications received for FY 2009 

thru FY 2012 in January 2015.  MSA has prepared and submitted the cost variance proposals for FY13-FY16, which will increase the  
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis  

  

  1. Contractor  

 

 

2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

negotiated contract costs.  These are currently under review by DOE.  Since the FY 2017 funding is higher than the Contract Budget Base, 

it is expected that the FY 2017 variance will exceed the 10% threshold from Section B.5 of the MSA contract. 

Differences between Current Month and Prior Month EAC's Format 1, Column (13) (e): 

During August 2017, the Estimate at Completion (EAC) increased by $4.8M from $3,602.0M to $3,606.8M; $3.8M in the Performance 

Measurement Baseline (PMB), $0.6M in the non-PMB and $0.5M in Management Reserve.  The PMB increase is primarily the result of 

updates to the EAC for year-end cost pass backs and Public Works Water/Sewer projects where additional labor was required to complete 

a project and subcontract costs were higher than planned due to sewer repairs being performed by construction forces rather than plant 

forces.  The non-PMB EAC changes for FY 2017 are primarily based on trending data from the Other Hanford Contractor (OHC), CHPRC.  

Based on the September 2017 costs, the non-PMB EAC was increased.  

Changes in Undistributed Budget: 

The Undistributed Budget of $0M did not change this reporting period. 

Changes in Management Reserve: 

The Management Reserve for September 2017 increased by $0.5M from $3.3M to $3.7M.  The increase was primarily due to a Risk Review, 

which resulted in a Risk Management reserve for a Reliability Project.  The implementation was documented in VMSA-17-023 – Move 

Budget from FY 2018 Out-Year Planning Package to Project L-894 for Definitive Design & Construction and to Management Reserve for 

Risk. 

Differences in the Performance Measurement Baseline: 

This reporting period the Performance Measurement Baseline increased by $0.6M from $2,378.8M to $2,379.4M.  The increase is primarily 

the result of BCR# VMSA-17-028 - Mod 626 – Definitization of Site Air Modeling Project Proposal and Fee and VSWS-17-008 Rev 1 - Mod 

630 – Definitization of Long Term Stewardship 100-N & 100-IU-6/4B & 100-N Area Surveillance & Maintenance for FY 2017 through FY 

2019 & Fee. 

The following BCRs related to Reliability Project adjusted time phasing, but did not change the contract value: 

• VMSA-17-023 – Move Budget from FY 2018 Out-Year Planning Package to Project L-894 for Definitive Design & Construction and 

to Management Reserve for Risk 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis   

  1. Contractor  

 

 

2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2017/8/21) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2017/9/30) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

• VMSA-17-025 – Create a Level 4 and Four Level 5 WBS for Project S-245, Life Fire Shoot House and Move Reliability Project Out-

Year Planning Package Budget 

Differences in the Non - Performance Measurement Baseline:  

This reporting period the non-PMB remained at $1,077.4M. 

Best/Worst/Most Likely Management Estimate at Completion (MEAC):  

The Best Case MEAC assumes the completion of the approved work scope at the current negotiated contract value consistent with the 

Contract Budget Base.  The Most Likely MEAC reflects the EAC including management reserve.  The Worst Case Scenario assumes a 5% 

increase to the Most Likely MEAC case scenario. 
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7.0 USAGE-BASED SERVICES/DIRECT LABOR ADDER SUMMARY  

The Direct Labor Adder (DLA) collects the cost of centralized management, support from others, craft indirect 

time, and non-labor cost such as training and facilities.  These costs are distributed via a rate on direct labor.  

Usage-Based Services (UBS) are services liquidated to customers (internal and external).  The UBS cost is 

associated with a service and distributed on a unit rate to the customer based upon requests (“pay by the 

drink”). 

Table 7-1. Usage-Based Services/Direct Labor Adder Summary (dollars in thousands). 

 

  

Fiscal Year 2017 to Date – September 2017 

Account Description BCWS BCWP ACWP CV Liquidation 

Direct Labor Adder 

Software Engineer Services DLA 

(3001.03.02.03) 
 $2,574.9   $2,574.9   $2,479.8   $95.1   $(2,479.8) 

Content & Records Management DLA 

(3001.03.01.04) 
 $889.7   $889.7   $808.0   $81.7   $(808.0) 

Transportation DLA (3001.04.06.02)  $1,905.9   $1,905.9   $7,082.0   $(5,176.1)  $(7,082.0) 

Maintenance DLA (3001.04.05.02)  $6,598.2   $6,598.2   $9,770.1   $(3,171.9)  $(9,770.1) 

Janitorial Services DLA (3001.04.05.03)  $1,158.8   $1,158.8   $1,157.9   $0.9   $(1,157.9) 

Total Direct Labor Adder  $13,127.5   $13,127.5   $21,297.8   $(8,170.3)  $(21,297.8) 

   ACWP  =  Actual Cost of Work Performed.            CV  =  Cost Variance                    BAC  =  Budget at Completion. 

   BCWP  =  Budgeted Cost of Work Performed.       BCWS  =  Budgeted Cost of Work Scheduled. 
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Table 7-1, cont. Usage-Based Services/Direct Labor Adder Summary (dollars in thousands). 

 Fiscal Year 2017 to Date – September 2017 

Account Description BCWS BCWP ACWP CV Liquidation 

Usage Based Services 

Training (3001.01.04.02)  $10,743.6   $10,743.6   $15,638.5   $(4,894.9)  $(15,638.5) 

HRIP (3001.02.04.02)  $6,234.2   $6,234.2   $4,090.9   $2,143.3   $(4,090.9) 

Dosimetry (3001.02.04.03)  $6,385.6   $6,385.6   $4,646.7   $1,738.9   $(4,646.7) 
Information Technology Services  

(3001.03.07.01) 
 $30,087.6   $30,087.6   $31,154.8   $(1,067.2)  $(31,154.8) 

Work Management (3001.04.13.01)  $-    $-    $553.7   $(553.7)  $(553.7) 

Courier Services (3001.04.15.02)  $241.0   $241.0   $203.2   $37.8   $(203.2) 

Occupancy (3001.04.14.06)  $7,543.0   $7,543.0   $9,232.7   $(1,689.7)  $(9,232.7) 

Crane & Rigging (3001.04.08.02)  $11,133.8   $11,133.8   $13,062.8   $(1,929.0)  $(13,062.8) 

Guzzler Trucks (3001.04.06.03)  $87.2   $87.2   $-    $87.2   $-   

Fleet (3001.04.07.02)  $8,577.7   $8,577.7   $16,540.3   $(7,962.6)  $(16,540.3) 

Total UBS  $81,033.7   $81,033.7   $95,123.6   $(14,089.9) $(95,123.6) 

Total DLA / UBS  $94,161.2   $94,161.2   $116,421.4   $(22,260.2) $(116,421.4) 

 ACWP  =  Actual Cost of Work Performed.                          CV  =  Cost Variance                 BAC  =  Budget at Completion. 

BCWP  =  Budgeted Cost of Work Performed.                     BCWS  =  Budgeted Cost of Work Scheduled. 

FYTD Cost Variance (-$22.3M) – Transportation DLA costs exceeded the plan in response to FY 2017 projects such as the 

Stevens Center/DOE moves, the increased winter weather support that was required this fiscal year, and an increase in site 

O&M support, such as Central Plateau effort. The Maintenance DLA cost impact was a result of an increased headcount to 

support project work across the site including PFP shutdown. Occupancy volume increased due to the inclusion of 2261 

Stevens and 1981 Snyder facilities per the IT scope transition. Overall, the Usage Based and Direct Labor Adder service 

demand was far in excess of contract baseline assumptions, especially in Fleet count/services, GSA vehicle count, and 

training classroom student volume. 
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8.0 RELIABILITY PROJECT STATUS  
Activity in September was centered on continuing progress on projects carried over from FY 2016.  (Table 8-1 below.)   

 

Table 8-1. Current Active Reliability Projects Summary     

OK - G Underspent or 1-10% over OK - G On schedule

Over Spent Y 11-30% or $100K Over Spent Behind  Y Within 30 days

Over Spent R >30%  or $300K Over Spent Behind  R Critical Path at Risk

Variance at Complete Cost Performance Schedule at Complete Performance

BCWS BCWP ACWP SV CV SPI CPI CSPI BAC EAC VAC % Complete
Complete

Date

Forecast

Date

Schedule

at

Complete

VAC Cost

Work Scope Description (RL-40 Projects)

L-830, Filter Plant Filter Ctrl Sys Upgrade 1,455.2 1,446.1 2,232.8 (9.1) (786.7) 1.0 0.6 0.8 1,455.2 2,251.4 (796.2) 99.4% 4/13/17 10/12/17 R R

L-419, 24in Line Renov/Replace from 2901U to 

200E
3,055.9 3,672.0 1,936.1 616.1 1,735.9 1.2 1.9 1.5 3,795.5 2,098.9 1,696.5 96.7% 3/29/18 2/14/18 G G

L-868, Raw Water Fire Protection Loop for LAWPS 1,135.1 1,227.1 569.2 92.1 658.0 1.1 2.2 1.6 1,227.1 569.2 658.0 100.0% 1/2/18 9/28/17 G G

L-894, Raw Water Cross Connection Isolation 

200E/W
896.7 890.5 488.8 (6.2) 401.7 1.0 1.8 1.4 8,027.5 7,551.3 476.2 11.1% 5/6/19 5/23/19 Y G

L-895, Fire Protection Infrastructure for Plateau 

Raw Water
194.2 194.2 102.6 0.0 91.6 1.0 1.9 1.4 977.0 887.9 89.1 19.9% 7/2/18 7/2/18 G G

L-357, Replace 12" Potable Water Line to 222-S Lab 81.5 75.0 48.6 (6.4) 26.5 0.9 1.5 1.2 260.8 173.1 87.7 28.8% 2/14/18 1/23/18 G G

L-853, 200E Sewer Flow Equalization Facility 1,223.8 1,182.4 1,110.4 (41.4) 72.0 1.0 1.1 1.0 5,713.2 5,208.4 504.8 20.7% 1/28/19 1/28/19 G G

L-854, 200E Sewer Consolidations 890.2 819.5 774.9 (70.7) 44.6 0.9 1.1 1.0 6,033.0 5,033.3 999.7 13.6% 11/29/18 11/29/18 G G

L-789, Prioritize T&D Sys Wood PP Test & Replace 718.6 643.1 601.0 (75.5) 42.0 0.9 1.1 1.0 1,250.0 976.1 273.9 51.4% 5/22/18 2/15/18 G G

L-612, 230kV Transmission System Reconditioning 

and Sustainability Repairs
1,091.2 1,120.2 749.0 28.9 371.1 1.0 1.5 1.3 1,562.4 1,206.9 355.5 71.7% 5/23/19 6/9/20 R G

L-777, Chip Sl Rt 4s, 618-10 Wst Site to HR Road 1,722.3 1,723.2 1,763.2 0.9 (39.9) 1.0 1.0 1.0 1,723.2 1,763.2 (39.9) 100.0% 10/10/17 9/7/17 G G

L-775, Chip Sl Rt 4s, Canton Ave to Y Barricade 1,863.7 1,864.7 1,855.3 0.9 9.4 1.0 1.0 1.0 1,864.7 1,855.3 9.4 100.0% 10/10/17 9/7/17 G G

L-776, Chip Sl Rt 4s, Y Brrcd to 618 Wst St Ntrnc 1,765.3 1,766.3 1,722.0 0.9 44.3 1.0 1.0 1.0 1,766.3 1,722.0 44.3 100.0% 10/10/17 9/7/17 G G

S-245, Live Fire Shoot House 3.3 3.3 2.0 0.0 1.3 1.0 1.7 1.3 3,627.2 3,627.2 0.1 0.1% 10/23/18 10/23/18 G G

L-761, Phase 2a Procure, Install, & Closeout 2,161.9 2,162.2 2,579.4 0.2 (417.2) 1.0 0.8 0.9 2,162.2 2,579.4 (417.2) 100.0% 12/29/16 9/18/17 R R

ET-51, HLAN Network Upgrade - Phase 2A 15.8 12.7 14.9 (3.2) (2.3) 0.8 0.8 0.8 2,961.2 2,959.4 1.8 0.4% 6/19/18 7/16/18 Y G

RL-40 Total 18,274.9 18,802.5 16,550.1 527.6 2,252.4 1.0 1.1 1.1 44,406.5 40,463.0 3,943.5

Projects to be Completed ($000's)

Complete DatesProject LifecycleContract to Date - Performance
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RELIABILITY STATUS, CONT. 

Reliability Projects Variance Explanations 

Contract-to-Date (CTD) Schedule Variances (SV):   

 L-830, Filter Plant Filter Control System Upgrade:  90% design comments taking 

longer than planned to incorporate, and changes during construction due to less 

than adequate design. Additionally, construction efficiency suffered as a result of 

the inadequate design issues, labor availability issues, and weather related delays. 

The schedule variance is not recoverable.  

 L-419, 24in Line Renov/Replace from 2901U to 200E:  Favorable SV is due to early 

performance of the pipeline excavation and installation ahead of the as-planned 

start. 

 L-868, Raw Water Fire Protection Loop for LAWPS:  Favorable SV is due primarily to 

efficiencies during construction execution in both subcontractor performance and 

project support. Efficiencies include contractor-owned equipment (multiple 

construction activities performed concurrently), contractor resource availability 

(crew sizes substantially larger than anticipated), and optimal soil conditions 

during excavations (a minimal pit run and no black sand encountered). 

 L-854, 200E Sewer Consolidations:  Unfavorable SV is due to delays in awarding the 

construction subcontract (the FY 2017 funding was reallocated to other projects), 

delays in receiving Ecology's approval on the General Sewer Plan, and delays in 

receiving consent package approval.  The SV is forecast to be recovered in FY 2018 

when all approvals are received and funding is available to release the remainder 

of construction scope.  

 L-789, Prioritize T&D Sys Wood PP Test & Replace:  Unfavorable SV is due to Tasks 1 

& 2 starting later than planned; however, the vendor schedule shows the activities 

finishing earlier than planned. 

CTD Cost Variances (CV): 

 L-830, Filter Plant Filter Control System Upgrade:  Unfavorable CV is due to design 

requiring additional funding for  

1) resolving comments provided at the initial 90% design submittal, 2) in-house 

engineering required to complete material procurement, 3) Operational Test 

Procedures (OTP) and Acceptance Test Procedures (ATP), 4) increased work 

package planning cost, and 5) construction cost not anticipated (scaffolding, 

rigging, outage costs, confined space inefficiencies, and extensive work planning 
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efforts).  Construction costs increased due to insufficient design details, work 

package planning, and unavailable materials. In addition, issues identified during 

performance of the ATP/OTP have further increased cost estimates. The cost 

variance is not recoverable.  

 L-419, 24in Line Renov/Replace from 2901U to 200E:  Favorable CV is due to the fixed 

price contractor work scope being performed at significantly lower cost than 

budgeted, and work proceeding ahead of schedule.  

 L-868, Raw Water Fire Protection Loop for LAWPS:  Favorable CV is due to receiving 

favorable bids on design and construction contracts, and efficiencies in project 

support associated with optimal field conditions and encountering minimal 

underground interferences.  

 L-894, Raw Water Cross Connection Isolation 200E/W:  Favorable CV is due to the 

engineering study report costing less than planned and the conceptual design 

utilizing fewer resources than originally anticipated which were partially offset by 

increased costs for the 60% design. 

 L-895, Fire Protection Infrastructure for Plateau Raw Water:  Favorable CV is due to 

the engineering and support costs received during conceptual design being lower 

than planned. 

 L-830, Filter Plant Filter Control System Upgrade:  Unfavorable CV is due to design 

requiring additional funding for  

1) resolving comments provided at the initial 90% design submittal, 2) in-house 

engineering required to complete material procurement, 3) Operational Test 

Procedures (OTP) and Acceptance Test Procedures (ATP), 4) increased work 

package planning cost, and 5) construction cost not anticipated (scaffolding, 

rigging, outage costs, confined space inefficiencies, and extensive work planning 

efforts).  Construction costs increased due to insufficient design details, work 

package planning, and unavailable materials. In addition, issues identified during 

performance of the ATP/OTP have further increased cost estimates. The cost 

variance is not recoverable.  

 L-419, 24in Line Renov/Replace from 2901U to 200E:  Favorable CV is due to the fixed 

price contractor work scope being performed at significantly lower cost than 

budgeted and work proceeding ahead of schedule.  

 L-868, Raw Water Fire Protection Loop for LAWPS:  Favorable CV is due to receiving 

favorable bids on design and construction contracts, efficiencies in project support 
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associated with optimal field conditions, and encountering minimal underground 

interferences.  

 L-894, Raw Water Cross Connection Isolation 200E/W:  Favorable CV is due to the 

engineering study report costing less than planned and the conceptual design 

utilizing fewer resources than originally anticipated which were partially offset by 

increased costs for the 60% design. 

 L-895, Fire Protection Infrastructure for Plateau Raw Water:  Favorable CV is due to 

the engineering and support costs received during conceptual design being lower 

than planned. 

Variances at Completion (VAC) (Threshold:  +/- $750K): 

 L-830, Filter Plant Filter Control System Upgrade: Unfavorable VAC is due to design 

requiring additional funding for:  

1) resolving comments provided at the initial 90% design submittal, 2) in-house 

engineering required to complete material procurement, 3) Operational Test 

Procedures (OTP) and Acceptance Test Procedures (ATP), 4) increased work 

package planning cost, and 5) construction cost not anticipated (scaffolding, 

rigging, outage costs, confined space inefficiencies, and extensive work planning 

efforts). Construction costs increased due to insufficient design details, work 

package planning, and unavailable materials. In addition, issues identified during 

performance of the ATP/OTP have further increased cost estimates. The VAC 

reduction from the previous month is due to work efficiencies by both the 

electrical and mechanical construction maintenance personnel. The unfavorable 

VAC is not recoverable. 

 L-419, 24in Line Renov/Replace from 2901U to 200E:  Favorable VAC is due to cost 

savings during the design phase, vegetation clearing performed for significantly 

less than budgeted, the pipeline installation contract bid significantly lower than 

budgeted, and the contractor working efficiently.  

 L-868, Raw Water Fire Protection Loop for LAWPS:  Favorable VAC is due to 

efficiencies in project support, and receiving very competitive bids on design and 

construction contracts. 

 L-894, Raw Water Cross Connection Isolation 200E/W:  Favorable VAC is due to the 

engineering study report costing less than planned, conceptual design utilizing 

less resources than originally planned, and a forecasted underrun in definitive 

design. 
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 L-895, Fire Protection Infrastructure for Plateau Raw Water:  Favorable VAC is due to 

the engineering and support costs received being lower than planned. 

 L-357, Replace 12" Potable Water Line to 222-S Lab: Favorable VAC is due to 

efficiencies in both subcontractor design efforts and project support. Efficiencies 

are associated with upfront planning performed by the engineering project 

support team with pre-conceptual line routing and clarifying operational 

requirements. The Integrated Project Team employed early communication to gain 

cooperation with the other Hanford contractors to address concerns/design inputs 

to reduce potential rework. 

 L-853, 200E Sewer Flow Equalization Facility:  Favorable VAC is due to efficiencies in 

both subcontractor design efforts and project support. Efficiencies are associated 

with using historical geotechnical reports in lieu of performing a new geotechnical 

survey, and weekly design workshops to address concerns and provide timely 

design inputs to minimize rework. Construction efficiencies of over $400K are 

forecast due to having received fixed-price construction proposals and issuing the 

intent to award. 

 L-854, 200E Sewer Consolidation: Favorable VAC is due to efficiencies in both 

subcontractor design efforts and project support. Efficiencies are associated with 

using historical geotechnical reports in lieu of performing a new geotechnical 

survey, and weekly design workshops to address concerns and provide timely 

design inputs to minimize rework. Construction efficiencies of over $900K are 

forecast due to having received fixed-price construction proposals and issuing the 

intent to award. 

 L-789, Prioritize T&D Sys Wood PP Test & Replace:  Favorable VAC is due to the test 

and treat contract (tasks 1 & 2) performed more efficiently than planned. 

 L-612, 230kV Transmission System Reconditioning and Sustainability Repairs:  

Favorable VAC is due to significant cost efficiencies in completing the 

subcontracted conceptual design. 

 L-761, Replace RFAR, Phase 2a - Procure, Install, & Closeout:  Unfavorable VAC is due 

to the upward escalation of project cost to approximately $21M. Options being 

evaluated to lower the total project cost include combining the Radio Fire Alarm 

Receiver (RFAR) and Fire Alarm Control Unit projects (Projects L-761 and L-863). 

The replanning effort is forecasted to be completed in FY 2018. Upon completion of 

planning documents, an estimate, schedule, and scope definition will be developed 

to support a restart BCR.   
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Table 8 -2. Reliability Projects Schedule  
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Table 8 -2. (Cont.) Reliability Projects Schedule  
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9.0 BASELINE CHANGE REQUEST LOG 

Baseline Change Request Log for September 
 

 

Thirteen Baseline Change Requests (BCRs) were processed in September. 

 

Two BCRs incorporated contract modifications: 

 VMSA-17-028 - Mod 626 – Definitization of site air modeling project proposal 

and fee 

 VSWS-17-008 Rev 1 - Mod 630 – Definitization of long term stewardship 100-N 

and 100-IU-6/4B & 100-N area surveillance and maintenance for FY 2017 through 

FY 2019 and fee 
 

Two BCRs related to reliability projects: 

 VMSA-17-023 – Move budget from FY 2018 out-year planning package to project 

l-894 for definitive design and construction and to management reserve for risk 

 VMSA-17-025 – Create a Level 4 and Four Level 5 WBS for project S-245, life fire 

shoot house and move reliability project out-year planning package budget 

 

Nine BCRs were administrative in nature: 

 VMSA-17-004 Rev 11 – Administrative BCR – create lower level task order (llto) 

wbss for cost collection established in the month of September 

 VMSA-17-026 – Move/rename pre-Manhattan project facilities planning package 

from RL-0201 to SWS (FY 2018 – FY 2019) & Move FY 2017 RL-40 budget balance 

to SWS (FY 2018) 

 VMSA-17-027 – Move the reliability project and CENRTC planning packages 

from FY 2018 to FY 2019 and from RL-40 to RL-0201 

 VMSA-17-029 – Administrative BCR – move RL-20 and RL-40 reliability project 

management reserve from FY 2017  to FY 2018 in the contract baseline and 

change all management reserve to RL-0201 in FY 2018 

 VRL0201RP-17-005 – Move FY 2017 planning package budget for L-888 to FY 

2018 L-888 planning package 

 VSWS-17-010 – Administrative BCR – Mod 596, incorporate contract changes to 

section j-2.10, long term stewardship transfers in the technical baseline 
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 VSWS-17-011 – Create a level 5 WBS for MSA procedures and move budget from 

safety culture/analysis to Training and Conduct of Operations beginning in FY 

2017 

 VSWS-17-012 – Create a level 5 WBS for ELM support and move budget from 

HAMMER to Training & Conduct of Operations program management (FY 2018 

and FY 2019) 

 VSWS-17-013 – Create three Level 4 & seven Level 5 WBSs and restructure 

Environmental Safety & Health within Level 3 WBSs 
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  Table 9-1. Consolidated Baseline Change Log    

 

PBS / Other

Reporting 

Baseline Contract PMB

Contract 

PMB 

Mgmt 

Reserve

Contract 

Performance 

Budget (CPB)

Cum 

Contract 

Period

FY17 

Budget

FY17 

Management 

Reserve

Post Contract 

Budget

Post 

Contract 

Mgmt 

Reserve Total Lifecycle

Cum 

Lifecycle 

Budget

Prior PMB Total Aug 2017 1,230,506 1,230,506 1,230,506 250,120 1,148,243 2,378,749 2,378,749

VMSA-17-004 Rev 11 0 0 0 2,378,749

VMSA-17-023 (36) (463) (463) 2,378,286

VMSA-17-025 3 0 0 2,378,286

VMSA-17-026 (231) 0 0 2,378,286

VMSA-17-027 0 0 0 2,378,286

VMSA-17-028 282 405 405 2,378,691

VRL0201RP-17-005 (314) 0 0 2,378,691

VSWS-17-008 Rev 1 46 734 734 2,379,425

VSWS-17-010 0 0 0 2,379,425

VSWS-17-011 0 0 0 2,379,425

VSWS-17-012 0 0 0 2,379,425

VSWS-17-013 0 0 0 2,379,425

 Sep 2017 1,230,506 1,230,506 1,230,506 249,871 1,148,919 2,379,425

Prior Non-PMB Total Aug 2017 604,007 604,007 99,329 473,433 1,077,441 1,077,441

VMSA-17-004 Rev 11 0 0 0 1,077,441

Revised Non-PMB Total Sep 2017 604,007 604,007 99,329 473,433 1,077,441

Total Contract Performance Baseline Sep 2017 1,834,513 1,834,513 1,834,513 1,622,352 3,456,865

Management Reserve Aug 2017 0 0 3,199 3,279 3,279 3,279

VMSA-17-023 0 463 463 3,742

VMSA-17-029 (3,199) 0 0 3,742

Revised Management Reserve Sep 2017 0 0 0 3,742 3,742

Total Contract Budget Base 1,834,513 1,626,094 3,460,607

Prior Fee Total Aug 2017 109,961 109,961 21,706 100,328 210,289 210,289

VMSA-17-028 21 29 29 210,318

VSWS-17-008 Rev 1 2 43 43 210,360

Revised Fee Total Sep 2017 109,961 109,961 21,729 100,399 210,360

Change Log Total Sep 2017 1,944,473 1,726,493 3,670,967

Consolidated Baseline Change Log
$ in thousands

POST CONTRACT BUDGET



EXECUTIVE OVERVIEW 
 

 

MSC Monthly Performance Report SEP 2017 
DOE/RL-2009-113 Rev 96 42 

10.0 RISK MANAGEMENT 

September risk management efforts, aiding in completing the overall MSA risk 

determination, included the following:   

• The Risk Management Board reviewed and approved the proposed new and 

closed risks, and reviewed the overall company risk posture associated with 

August 2017 data. The following items were approved: 

– Seven new mission risks were approved: three related to MSA 

Environmental, Safety, & Health, two related to MSA Training & Conduct 

of Operations, and one related to MSA Public Works. 

– One new reliability project risk was approved for Projects L-612, 230kV 

Transmission System Sustainability Upgrades. 

– Twenty closed reliability project risks: three for Project L-419, 24" Line 

Renovation/ Replacement from 2901U to 200E; one related to Project L-775, 

Chip Seal Route 4S, Canton Ave to the Wye Barricade; one related to Project L-

776, Chip Seal Route 4S, Wye Barricade to 618-10 Waste Site; one related to 

Project L-777, Chip Seal Route 4S, 618-10 Waste Site to Horn Rapids Road; 

twelve related to Project L-830, Filter Plant Filter Control System Upgrade; and 

two related to L-868, Raw Water Fire Loop for LAWPS . 

– Three reliability project risks were re-characterized: one related to Project L-

357, Replace 12-in. Potable Water Line to 222-S Lab; one related to Project L-

853, 200E/200W Force Main; and one related to Project L-854, Raw Water 

Cross-Connection Isolation 200E/W 200E Sewer Consolidations. 

• Risk Reporting – In September, in accordance with the MSC-PLN-ENG-42375, 

Hanford Mission Support Contract Risk Management Plan, the monthly Risk 

Management report was submitted to the RL contracting office. This report 

consisted of August data.  

• Mission Risk Management: 

– Mission Risk Elicitation – Risk Management facilitated a Risk Elicitation for 

Information Management and Emergency Services related to the 

Emergency 911 system. A draft risk is in development. 

– Operation Change Control Board (OCCB) Packet Review: Completed 

standard review of OCCB packet and assessed for risks for new work scope. 
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• Project Risk Management: 

– Monte Carlo Quantitative Risk Analysis: Completed initial and final Monte 

Carlo quantitative analyses for Project L-894, Raw Water Cross-Connection 

Isolation 200E/W. The analysis report was approved. 

– Reliability Project Risk Elicitation: Risk Management facilitated a 

Premortem Risk Elicitation for Project S-245, New Live Fire Shoot House. A 

risk register is in development.  

– Reliability Project Risk Review and Update: The monthly risk review was 

performed with the reliability project managers to review and revise the 

reliability project risk registers for all active projects. Updates to these risk 

registers were captured as appropriate.  

– Risk Management reviewed the monthly Operations Project Reports for 

each reliability project, and any related key risks for monthly reporting to 

DOE. 

• Other Support: 

– Risk Register Database Software Solution Initiative: MSA Risk Management 

received a demo of the current state of the Enterprise Risk and Opportunity 

Management System (EROMS) being developed for Washington River 

Protection Solutions (WRPS). MSA supported WRPS’ presentation to the 

Contractor Interface Board (CIB) to share the current state and planned path 

forward. MSA and WRPS have determined a path forward for sharing the 

EROMS software once WRPS’ development project is complete.  

– MSA Risk Management Plan (RMP) Annual Review and Update:  The RMP 

was updated and has begun the review cycle. Comment resolution and 

formal update to follow.     
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11.0 DASHBOARD SUMMARY  

 Table 11-1. Performance Evaluation and Measurement Plan  

  

Deliverables Plan MSA

Y
T

D

S
E

P

Demonstrate that the following performance measure targets were met. Von Bargen

a Biological Controls – Pest Removal Synoground
b Biological Controls – Tumbleweed Removal Synoground

c Biological Controls – Vegetation Synoground

d Crane and Crew Support Von Bargen

e Electrical – Power Availability Synoground

f Facilities Maintenance Von Bargen

g Fire Protection System Maintenance Walton

Fleet Services – Heavy Equipment (Cranes) Von Bargen

Fleet Services – Heavy Equipment (Evacuators) Von Bargen

Fleet Services – Heavy Equipment (General Purpose) Von Bargen

Fleet Services – Light Equipment (Hanford Patrol) Von Bargen

Fleet Services – Light Equipment (Hanford Fire) Von Bargen

Fleet Services – Light Equipment (Special Purpose Trucks) Von Bargen
j IT - Cyber Security – System Patching Eckman
k PFP Support - Loaned Labor Brockman
l Public Works - Maintenance Backlog Metzger

m RSS - Dosimetry External Services Wilson

n RSS - Instrument Calibration Wilson

o Spent Fuel Activity Support - Loaned Labor Von Bargen

Water – Potable Synoground

Water – Raw Synoground

Implement FY17 actions per the approved schedule of the MSC-PLN-ENG-56352 

Maintenance Management Program Management Plan , Rev 2 and HNF-56046, rev 

5, MSA Maintenance Management Program Five-Year Plan .

9/30/2017 Metzger

Transition Public Works Maintenance Backlog process to required Deferred 

Maintenance Management process.
9/30/2017 Synoground

Complete approved project investment portfolio elements as measured by the 

cost/schedule performance index, which is calculated as (CPI + SPI)/2.
9/30/2017 Von Bargen1.1.4

September FY 2017

2017 Performance Evaluation and Measurement Plan

1.0  Effective Site Cleanup

9/30/20171.1.1
1.1  Enable mission 

contractors to achieve 

their cleanup mission by 

delivering timely service 

and reliable infrastructure 

that support customer key 

milestones and regulatory 

commitments.

Status

h

i

p

1.1.2

1.1.3
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Table 11-1, cont. Performance Evaluation and Measurement Plan.  

 

  

NOTES:  P.I. 2.1.3:  Metric completed as of May 22, 2017. 

Deliverables Plan MSA

Y
T

D

S
E

P

Maximize efficient MSA use of resources to meet the other Hanford contractors' 

changing project needs.
9/30/2017 Von Bargen

Demonstrate consolidation of the Hanford Site infrastructure footprint to the 75-

square miles of the Central Plateau. Submit a plan and schedule for approval by 

10/15/16 and implement FY17 actions per the approved schedule.

9/30/2017 Synoground

Demonstrate effective safety and quality management to include, but not be limited 

to, a robust Contractor Assurance System.
9/30/2017 Jensen

Demonstrate effective Hanford Site integration to include, but not limited to, 

identifying longstanding or emerging issues that affect efficient site operations and 

provide recommendations for improvement (e.g., WTP integration, WCH transition, 

contract re-alignments, etc.).

9/30/2017 Von Bargen

Apply disciplined work controls to Fire Systems Maintenance by fully emulating 

Phoenix to maximize safety, compliance, and integration with OHCs for site fire 

systems. 

9/30/2017 Walton

Provide Hanford contractors with integrated tools to maximize "wrench time." 9/30/2017 Metzger

2.1.5

2.1.6

2.1.1

2.1.2

2.1.3

2.1.4

2.1 Demonstrate MSA’s 

responsiveness and 

alignment of resources 

and equipment to meet the 

cleanup contractors’ 

project requirements in 

support of key milestones.

o  Business and financial management using approved purchasing, estimating, property, budget, planning, 

    billing, labor, accounting, and performance measurement systems, providing visibility and transparency 

    to DOE with respect to each of the foregoing 

o  Contract change management and subcontract administration and consent activities, e.g., proposal review

    and negotiation process, including timely and adequate submission of proposals and requests for 

    additional data, timely counteroffers, and attaining small business goals

Work with DOE and the other Hanford contractors in a spirit of cooperation to demonstrate operational excellence to include, 

but not limited to, the following areas:

2.0  Efficient Site Cleanup

o  Safeguards and security, fire department operations, emergency response, and emergency 

    operations/emergency management

o  Land Management

o  Infrastructure and services program management, operations and maintenance

o  Problem identification and corrective action implementation 

o  Effective contractor human resources management

Provide leadership to improve management effectiveness and collaborate and participate proactively with customers. 

3.0 Comprehensive Performance 

Execute the balance of contract work scope within the contract requirements, terms, and conditions, demonstrating 

excellence in quality, schedule, management, cost control, small business utilization, and regulatory compliance.

Wilkinson9/30/2017

Performed work safely and in a compliant manner that assures the workers, public, and environment are protected from 

adverse consequences.

September FY 2017

2017 Performance Evaluation and Measurement Plan
Status
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12.0 CONTRACT DELIVERABLES STATUS 

The following itemizes the contract deliverables due to RL in September: 

Table 12-1. September 2017 Contract Deliverables   

 

NOTE:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = No action. 

TPA = Tri-Party Agreement. 

CDRL Deliverable Responsible Date Due
Date Submitted 

to DOE
Action

Response 

Time

Date Due 

from DOE

Date Approved by 

DOE

CD0123 Monthly Billing Reports for DOE Services - Aug Eckman 9/5/17 9/5/2017 Information N/A N/A N/A

CD0144 Monthly Performance Report - Jul Olsen 9/10/17 9/6/2017 Review None N/A N/A

CD0003 Infrastructure and Services Alignment Plan (ISAP) Synoground 9/22/17 9/21/2017 Approve 30 days 10/21/17

CD0009 Patrol Sensitive Equipment/Items Report Walton 9/30/17 9/22/2017 Review 45 days 11/7/17

CD0021 Hanford System Security Plan (SSP) Walton 9/30/17 9/28/2017 Approve 45 days 11/13/17

CD0063 Hanford Site Annual Environmental Report Wilson 9/30/17 9/27/2017 Approve 90 days 12/27/17

CD0084

Bonneville Power Administration (BPA) Power and Transmission 

Service invoice verification and breakdown of site contractor 

costs - Jul

Synoground 9/30/17 9/22/2017 Review 30 days 10/22/17

CD0104a
Annual Update to HNF-56046 MSA Maintenance Management 

Program Five-Year Plan
Metzger 9/30/17 9/25/2017 Review N/A N/A N/A
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12.1 GOVERNMENT-FURNISHED SERVICES/INFORMATION AND DOE DECISIONS 

In July 2017, the agencies of the Hanford Federal Facility Agreement and Consent Order 

(DOE, the U.S. Environmental Protection Agency, and the State of Washington, 

Department of Ecology) agreed to waive the requirement for the M-036-01H milestone, 

which directs submittal of the 2018 Hanford Lifecycle Scope, Schedule, and Cost Report 

(Lifecycle Report), thus effectively canceling the need for the two Government-

Furnished Services and Information (GFS/I) items originally due to MSA in 2017:  

 GF0049, due June 1, 2017:  DOE to provide a Hanford “planning case” budget 

to prepare the DRAFT Hanford Lifecycle Scope, Schedule, and Cost Report, and  

 

 GF0050, due October 31, 2017:  DOE approval of the DRAFT Hanford Lifecycle 

Scope, Schedule, and Cost Report (Lifecycle Report).   

Submittal of the Lifecycle Report (and the above two GFS/I items) will once again be 

required for FY 2019.  
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13.0 SELF-PERFORMED WORK 

Table 13-1. Mission Support Contract Socioeconomic Reporting. 

Plan Category MSA Goal FY 2017 Actual To-Date Cumulative %  

Small Business 50.0% 86.3% 57.6% 

Small Disadvantaged Business 10.0% 19.7% 16.3% 

Small Women-Owned Business   6.8% 22.6% 12.7% 

HubZone   2.7% 14.3%   5.2% 

Small Disadvantaged, Service 

Disabled  
  2.0% 17.2%   5.7% 

Veteran-Owned Small Business   2.0% 16.1%   7.0% 

Local Small Business 
Highest   

Preference 
58.0% - 

Through September 2017 

 

Prime Contract Targets:   

• At least 40% contracted out beyond MSA, LLC = 46% ($1.506B/$3.282B)   

• Small Business 25% of Total MSC Value = 26% ($0.867B/$3.282B)   

 


